SIS (UK) Ltd Project Programme St Joseph's College MUGA construction and netball court refurbishment

ID	Task Name
0	**St Joseph's College MUGA construction and netball court refurbishment**
1	1 Lead in time from receipt of letter of intent
2	2 Project Start
3	**3 Site Establishment**
4	3.1 Site Setup
5	**4 MUGA**
6	**5 Earthworks**
7	5.1 Topsoil Strip & disposal
8	5.2 Subsoil Excavation
9	5.3 Trim Formation & Compact
10	5.4 earthworks complete
11	**6 Drainage**
12	6.1 Excavate / Installation of Main Drains
13	6.2 Connection to Drainage Outfall
14	6.3 Installation of Lateral Drains
15	6.4 drainage complete
16	**7 Subbase**
17	7.1 Precast Concrete Edging Installation
18	7.2 Geotextile membrane installation
19	7.3 Installation of Subbase Stone
20	7.4 Subbase & edgings complete
21	**8 Engineered base**
22	8.1 Installation of 40mm Open Graded Tarmac
23	8.2 Installation of shockpad
24	8.3 Bitmac Complete
25	**9 Synthetic Surface**
26	9.1 Installation of Synthetic Carpet
27	9.2 Installation of Line Markings
28	9.3 Infilling of carpet
29	9.4 synthetic surface complete
30	**10 Equipment**
31	10.1 Installation of Equipment
32	**11 NETBALL COURT**
33	**12 Site clearance**
34	12.1 Remove fencing
35	12.2 Site clearance complete
36	**13 Subbase**
37	13.1 Precast Concrete Edging Installation
38	13.2 Powerclean base
39	13.3 Installation of shockpad
40	13.4 baseworks complete
41	**14 Synthetic Surface**
42	14.1 Installation of Synthetic Carpet
43	14.2 Installation of Line Markings
44	14.3 Infilling of carpet
45	14.4 synthetic surface complete
46	**14.5 Equipment**
47	14.5.1 Installation of Equipment
48	**15 Fencing**
49	15.1 Installation of Fence Posts
50	15.2 Installation of Mesh Panels
51	15.3 Installation of Gates
52	15.4 Fencing Complete
53	**16 Landscaping and Site Clearup**
54	16.1 Landscaping to pitch perimeter
55	16.2 Site Clearup
56	**17 Project Completion**
57	17.1 Handover
58	17.2 Project Completion



SIS (UK) Ltd

Task | Split | Milestone | Summary | Project Summary | External Tasks | External Milestone | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | Deadline | Progress | Lead in time