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Hours of Construction: 
 
The site working hours shall be as follows: 

- Monday to Friday 8.00 a.m. – 6.00 p.m. 
- Saturday  9:00 a.m. – 1:00 p.m. 

 
No work shall take place on Sundays or Bank Holidays without prior written permission from 
the Local Authority. 
 
 
Erection & Maintenance of Site Enclosure: 
 
The entrance into the site is from Orchard Grove. A pair of temporary gates will be erected 
across the site entrance. The gates will generally be kept closed during working hours. Site 
fencing will also be erected on the North West boundary to separate the site from the 
footpath. 
 
All of the other boundaries have existing fences which enclose the site.    
 
 
Tree Protection Fencing: 
 
Tree protection fencing will be erected prior to the commencement of the works and will 
remain in place throughout the construction phase in accordance with the requirements 
stated within the Arboricultural report. 
 
 
Site Accommodation: 
 
Site accommodation (office, welfare, toilet) will be provided on site. 
 
 
Parking of Vehicles for Site Operatives: 
 
A temporary parking area will be formed on the site for the vehicles of site operatives. The 
extent of parking necessary will be reviewed during the works to ensure it meets the needs 
of the site operatives during each work stage. 
 
Contractors will also be encouraged to make arrangements to share vehicles, where 
practicable, to alleviate any potential problems with vehicle parking on site. Where possible 
contractors will also be encouraged to use public transport when travelling to the site.  
 
Parking for site operatives, personnel and visitors will not be permitted on the Public 
Highway at any time. 
 
 
Loading & Unloading of Plant & Materials: 
 
There will be a designated area within the site for the loading and unloading of plant and 
materials. 
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All deliveries to the site will be pre-arranged and no long-term waiting will be permitted 
within Orchard Grove. Deliveries to the site will be scheduled to seek to avoid the busy peak 
hours. Given that the site is located in close proximity to Micklands Primary School, 
deliveries will be arranged avoiding school drop off and pick up times. 
 
Wherever practical the Architect will design and specify smaller components to ease 
delivery and handling of material on site. Wherever feasible, arrangements will be in place 
for correctly sized and pre-cut materials to be supplied to site, allowing smaller delivery 
vehicles to be utilised, which can be unloaded within the site.   
 
No materials or plant will be unloaded or stored on the public highway. 
 
A banksman or site operative will oversee deliveries to ensure the safety of the general 
public as vehicles enter and exit the site.  
 
Appropriate warning signage will be clearly displayed adjacent to the site entrance, warning 
the general public of any potential construction hazards. 
 
 
Storage of Plant & Materials: 
 
A designated area for the storage of materials will be provided on site and will be positioned 
as indicated on the attached drawing. 
 
Materials will be delivered to site as required for each work stage to minimise the quantity of 
materials stored on site. 
 
Materials will be stored and stacked tidily and safely, ensuring that the access into the site is 
not obstructed. 
 
 
Times, Routes & Means of Access for Delivery Vehicles: 
 
The delivery times shall be as follows: 

- Monday to Friday 8.00 a.m. – 5.00 p.m. 
- Saturday  9.00 a.m. – 1:00 p.m. 

 
Given that the site is located in close proximity to Micklands Primary School, deliveries will 
be arranged avoiding school drop off and pick up times. 
 
Wheel wash facilities (hose and/or jet wash and brushes) will provided at the site entrance 
to seek to prevent mud and other materials being deposited on the highway from vehicles 
exiting the site. This requirement is subject to the site conditions and will be monitored on a 
week by week basis. Regular inspections of the highway will be undertaken to ensure that 
debris etc is not transferred on any part of the highway. 
 
The access sub-base at the entrance will be laid at an early stage in the construction to seek 
to eliminate any build-up of mud at the site access. 
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Suppression of Dust: 
 
Site procedures to minimise air/dust pollution will include the following: 

- The construction site is to be kept clean and tidy (high level of housekeeping) to 
minimise the potential for dust. 

- Damp down the site and suppress any dust during dry weather. 
- Potentially dusty spoil and other waste materials damped down on a regular basis. 
- Dust screens and debris netting will be fixed to external scaffolding as necessary 

and around cutting areas when working close to sensitive receptors. 
- Operations such as cutting and grinding used with appropriate dust suppression 

techniques. 
- Bulk storage of potentially dusty materials shall be located away from the site 

boundaries and covered. 
- Covers will be provided to skips as necessary. 
- Dusty spoil being transported onto/off site to be transported in sheeted vehicles 

and dampened down as necessary. 
- Activities found to be generating dust on site to be rescheduled, mitigated or 

stopped as necessary to prevent the spread of dust. 
 
 
Site Construction Noise: 
 
Site procedures to minimise noise pollution will include the following: 

- In all cases, the best practice shall be used following the guidance given in British 
Standard BS 5228: Parts 1 and 2 (1984) and Part 4 (1986) entitled 'Noise control on 
construction and open sites'. 

- For any task, the quietest plant and/or machinery shall be used. Where appropriate 
plant/machinery shall be constructed to meet the requirements of EEC directives. 

- All equipment shall be maintained in good mechanical order and fitted with the 
appropriate silencers, mufflers or acoustic covers. 

- Stationary noise sources should be sited as far as possible from sensitive receptors 
and where necessary, acoustic barriers should be used to shield them. Such barriers 
may be proprietary types, or may consist of site materials such as bricks or earth 
mounds. 

- The movement of vehicles to and from the site shall be controlled and shall not take 
place outside the permitted hours unless with prior approval. 

- Vehicles and equipment will be switched off when not in use (no idling vehicles or 
equipment). 

- Vehicle reversing alarms are to be switched off or white noise type used. 
- Any unavoidable noisy construction activities shall be undertaken only during 

sociable hours. 
- Excessive noise from radios will not be permitted. 
- No dropping of materials/waste from height will be permitted (use a suitable chute 

or lowering platform as necessary). 
- Workers are to be informed not to shout/keep noise levels to a minimum as far as is 

possible. 
- Letter drops to residents shall be undertaken prior to undertaking particularily noisy 

works, including the relevant site contact details. 
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Recycling of Waste: 
 
A site waste management plan will be implemented on site. 
 
All waste resulting from the works will be transferred to a waste transfer station and will be 
segregated for recycling, or be segregated on site. 
 
No burning will be allowed on site. 
 
 
In Knowledge of this Method Statement: 
 
This Method Statement will be distributed and/or displayed so that sub-contractors and 
material suppliers will be aware of their obligations. 
 
 
Site Management Plan 
 

 


