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CONSTRUCTION METHOD STATEMENT 
This Construction Method Statement is being prepared for traffic 
management during construction at 16 Ashley Road Reading. 

BRIEF  PROJECT DESCRIPTION: 

Proposed single storeyextension and loft conversion to existing bungalow. 

PROJECT DETAILS: 

1. The project is to construct a high quality, contemporary extension to the 
detached bungalow. Access and egress to the site will be from Ashley  
Road.

2. It is anticipated that the works will take around 4 months to complete 
although it is hoped that this program can be reduced. 

Access: 

1. There is an existing driveway from the site and this will be used to provide 
acces to the site. The building materials and equipment would be carried 
through to the font and rear of the site via this access.

2. These works will need to be carried out in strict adherence with this 
method statement. 
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Construction Method Statement 

I. Notify local Building Control authority
2. Notify neighbours and all Utility services
3. Locate and terminate all on site supplies and provide all temporary 

builders supplies
4. Remove all site asbestos in accordance with the approved method statement
5. Undertake demolition of existing sheds.
6. Clear out site removing non-retained features, fences and walls.
7. Provide construction exclusion zones by erecting security hoarding and 

maintaining them during the build.
8. Provide contractor storage compounds where indicated (to include site 

health and welfare facilities)
9. Erect signage to denote parking and delivery entrances.
10. Material supplies provided to rear of site compound

11. All works to comply with Building regulations and Health and Safety at work 
requirements

12. Provide all road closure notices and licences prior to any installation
of new services or crossovers

13. On completion remove all site facilities and make good all surrounding 
surfaces disturbed by the construction works. 

TRAFFIC MANAGEMENT PLAN: 
SITE ACCESS/EGREES AND PARKING FACILITIES 
• All site operatives are to be briefed prior to construction on the areas

available for vehicle parking and the arrangements for delivery vehicles.
• The existing access drive is to be retained for use during the contract.
• Warning signs to pedestrians and road users will be posted

identifying construction site entrances.
• The area to the front of the site will be coned to prevent street

parking and to ensure delivery vehicles have sufficient manoeuvring
space.

• Delivery vehicles will be required to reverse into the site under
direction from trained site operatives ready for unloading.

• Delivery Vehicles leaving the site will as necessary have wheels washed
down and the foot path and road surfaces are to be brushed clean of any
resultant debris.

• Wherever possible small rigid axle vehicles are to be used to deliver
materials to site and their arrival times should be co-ordinated to avoid
peak traffic movements.
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Demolition work will be as follows: 

• Ensure all services are disconnected from building.

• Soft strip and load material into skips or lorries and removed from site.

• Erect a guardrail around front, sides and rear of property for the removal of
roof tiles and timbers

• Erect a secured tower scaffold as a working platform on ground floor.

• Strip off tiles and roof timbers by hand using platform for handling materials.

• Materials will then be loaded onto skips and removed from site. Recycled
materials would be disposed of separately to designated recycle areas.

• The Demolitions contractor will cease work and seek guidance if any
suspect materials are uncovered that have not been identified within
the report.

• A dedicated skip is to be provided for the removal of Asbestos materials
and if not removed from site at the end of the working day, it is to have a
secured cover. Warning signs identifying the skip load as hazardous
waste are to be placed in plain sight.

• Hard Hats and Safety boots will be worn at all times.

• Site will be left clean and tidy.

SITE OPERATIONAL ARRANGEMENTS: 

Site deliveries: 

Materials and plant will only be delivered to the site between 8.00am and 
5.30pm on Monday to Friday. No deliveries will take place on Saturdays 
or Sundays. 

All materials will be stored on site in designated storage positions ready to 
be used in the house construction. 

Contractors parking: 

The site has sufficient parking spaces and the space on the North side of the 
boundary will be limited for materials storage, site welfare and management. 
Contractor’s vehicles will need to be parked on the front driveway in proposed 
parking spaces. 

Vehicle Management: 

If for any reason a vehicle is not able to leave the 
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site in a forward direction, a banks person will be used to allow the safe 
egress from the site. 
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