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2.0 CONTACT DETAILS 

Role Name Contact Details 

 
Client 
 

 Tamsin Pagella 
T: 07966 472707 
E: Tamsin.pagella@gmail.com 

 
Local Authority 
 

Reading Borough Council  

Reading Borough Council Civic Offices 
Bridge Street 
Reading 
RG1 2LU 
T: 0118 937 3787 

 
Surveyor 
 

Heritage Tree Services Ltd 
c/o Hugo Loudon 

 
Heritage Tree Services Ltd 
The Beeches 
Stoke Row 
Henley on Thames RG9 5RB 
T: 01491 681185   
E: admin@heritagetreeservices.co.uk 
 

3.0 SITE INTRODUCTION 

The owners of these premises have applied for permission to demolish the existing garage, and construct a 
garage with rear extension to existing building. The Arboriculturist, Hugo Loudon, visited the premises in 
November 2020 to assess trees on site in order to compile an Arboricultural Method Statement to meet the 
British Standard 5837 (2012) ‘Trees in Relation to Design, Demolition and Construction’. The document 
herein, must be available for all relevant site personnel and operatives to consult in order to understand that 
all essential tree protection constraints and safety measures are installed and upheld correctly during the 
duration of this project. Also, a copy of the Tree Protection Plan (TPP) outlining trees for retention, their 
location and their essential protection methods will accompany this document and must be retained on site 
for reference. Implementation and adherence of the guidelines set out in this document are integral to 
achieve a successful final result.  

4.0 ARBORICULTURAL IMPLICATION ASSESSMENT 

4.1 Constraints exist in form of retained trees/hedges as plotted on the Tree Constraints Plan (TCP) 
showing specific locations and allowing the architect to work with retained trees taking into effect 
the following criteria: 

 Root Zone:  the below survey (Page 5) provides sacrosanct root protection areas (RPAs), 

usually 12x the stem diameter at breast height, as defined by BS 5837 – 2012 and roots 

will radiate, seldom symmetrically, in the surrounding ground. At the discretion of an 

arboriculturalist, the RPA can be offset, if the tree could freely root in the extended 

direction. However, this applies where disturbance is proposed on one side only. It is not 

appropriate to rely on the reduced RPA where potential root zone disturbance extends 

halfway, or more, around the tree. 

 Physical Contact of Branches/Stems: parts of the tree (crown dimensions and above 

ground impacts with nearby structures, i.e. rooflines, street lighting, boundary walls, 

garages, etc.). 

 Shading: the sun will rise to approximately 60° at midday in the summer months when 

trees are in leaf (ratio of 16m vertical height to 10m horizontal distance) and during the 

winter months, when deciduous trees are without leaves, the sun will only reach 12° and 

so therefore, shading is reduced. 



 Falling Leaves/Seeds/Detritus and Dominance: (related to shading as above) to be 

considered when planning vision splays from habituated rooms, footpaths, etc. 

 Subsidence/Heave/Root Pressures: to be considered at the planning stages, i.e. retained 

tree roots up-taking rain water within banks and slopes, and near proposed foundations, 

in accordance with suitable soils types. In this regard the soil type is: “Freely draining 

slightly acid but base-rich soils” as listed on the Cranfield Soil and Agrifood Institute – 

www.landis.org.uk 

 Amenity Value: considerations will be given to the local area’s infrastructure and 

landscape, including screening hedges and/or trees.  

4.2 Tree Protection Action Methodology - in order to protect retained trees on site a pre-works 
meeting will be required between the project manager and the nominated arboriculturist. The 
essential objective is the contractor’s understanding of the planning conditions. The contractor 
must also understand that failure to comply with tree protection measures is a breach of planning: 
This can lead to: 

 Improvement notice from local authority 

 Enforcement notice and works on stop 

 Prosecution for irreversible or permanent tree or root damage 

4.3 The site features ‘A’ category neighbouring trees on the left-hand side approach, situated on the 
north-western boundary. These are T1 Lime (A1), T2 Sycamore (A1) and T3 Persian Ironwood (A1). 
Because of their BS:5837 categorisations, these trees are of high quality, and should be a primary 
focus for protection during the development.  

4.4 The remaining trees onsite are far enough away from proposed development, such that they 
should not be influenced by the project, subject tree protection fencing being installed correctly. 
This fencing is to be installed prior to any demolition and construction activities and is to be 
retained throughout the project as shown on Tree Protection Plan (TPP). See section 9.0. 

4.5 The presence of the road, brick wall and driveway will have influenced rooting development of 
T1 and T2 further to the north. Because of this, it is not anticipated that there are any roots to 
be found within the area of the garage for demolition. 

4.6 No trees are required for removal to facilitate the project, with the exception of some minor low 
amenity shrubs to the rear of the plot. 

4.7 Facilitation pruning of overhanging branches from T1, T2 and T3 may be required to prevent any 
potential vehicular damage that may be caused from demolition and/or construction activities. 
These tree are to be crown lifted to 4.5m above ground level above the driveway and garage side 
on the south-eastern aspect. Trailing branches to be reduced back on the south-eastern aspect 
by 2.0-2.5m where necessary back towards the party line. Pruning wounds are not to exceed 
60mm in diameter. These works are to be carried out by a suitably qualified arborist, pruning to 
BS:3998 (2010) guidelines.  

4.8 Building material storage can be located on the existing demolished garage hard surface, and/or 
on areas of retained terrace. There is limited space onsite for contractor parking.  

 

 

 

http://www.landis.org.uk/


5.0 TREES AND THEIR CONSIDERATIONS 

 Trees may possibly outlive construction so it is vital to ensure the proposed development is suitably 
integrated in harmony with existing trees; 

 Any conflicting or adverse effects the structural development may impose upon each trees’ long term 
healthy existence; 

 Healthy trees can be retained for visual screening, wind breaks, defining boundaries, complimenting 
buildings, future amenity value, and overall benefit to the sites character and enhancement;  

 Retention of large, mature, veteran trees may suffer trauma or detrimental growth restrictions 
following developmental construction; 

 Competition for solar gain and space for physical growth in more densely wooded sites; 
 Certain healthy arboricultural specimens may be considered worthy of relocating within a design in 

an attempt to save and prolong life expectancy; the Arboriculturist can advise;  
 Autumn leaves falling from deciduous species causing problems with guttering, or fruit making 

pathway surfaces slippery; 
 The Root Protection Area (RPA) of each tree and its proximity to planned developmental foundations, 

boundaries, borders, roads and driveways, and future growth towards, or even into, drainage, 
services or water supplies;  

 Impaction of soil, encroaching upon healthy root areas, by installation of permanent new surfacing 
on drives and pathways, e.g. paving slabs or tarmac areas; 

 The canopy spread of each tree and limb movement throughout high winds; it’s future growth 
potential, taking into consideration any light restriction through windows and glass panels; overhead 
cabling or lighting schemes and the ease of future pruning; 

 The effect the development would have on each specimen’s ability to gain light or create shade, 
depending on the individual species and its ideal growing habitat; 

 Ground level areas to be raised or lowered near to, or within, the protected zones; 
 Existing relevant features like streams, trenches, boundary fencing and the location of adjacent trees 

that may have some impact upon the development;  
 Construction activity, paying attention to site access and nearby trees en route; 
 Phasing of works; 
 Future planting schemes to be incorporated; 
 Wildlife habitat in existing trees. 

  



6.0 THE PROCESS AND MONITORING DEVELOPMENT 

6.1 The following implementations are subject to operational constraints so liable to change. The 
project Arborist must be notified should procedure changes occur and an inspection made to 
ensure compliance is being met. 

 Pre-development stage: 

o On-site meeting between client, Local Authority, Project Manager and Arborist 

o Tree removal and pruning of trees directly impacted by development 

o Tree removal and pruning of trees indirectly impacted by development 

o Installation of tree protection fencing  

 Development stage: 

o Site safely compounded and signage in place 

o Ensure site access available to construction traffic 

o Storage area for building materials, skips, etc. as shown on Tree Protection Plan (TPP) 

o Demolition, if required 

o Installation of services and ground works 

o Development of project 

o Completion and Arborist’s inspection 

 Post-development stage: 

o Removal of tree protection fencing 

o Landscaping - contractor’s briefed by Arborist 

o Hard and soft landscaping, followed by boundary installation, if required 

6.2 Arboricultural visits will be made to observe the constraints procedures are being upheld.  The 
compliance form (see appendix H) requires signatures by both the Arboriculturist and the Project 
Manager for the Local Authority to view. 

6.3 The Arborists visit ensures continual protection but should any remedial changes be required, 
advice can be speedily given to all parties and recorded in the comments for the Local Authority 
to view. 

6.4 Supervision is given by the Arborist at crucial stages of development, to oversee approved 
methodology is adhered to and to ensure arboricultural objectives are met. 

6.5 If the task is prolonged, and the Arborist is satisfied that criteria is being met, telephone 
supervision between the project manager and the Arborist will suffice. The Local Authority is to 
have free access to the site and will pass recommendations, if required, directly to the Arborist. 

6.6 Remedial tree works and any site clearance should be carried out prior to installation of tree 
protection fencing. However, it may be helpful to mark out with tape, where the protective 
fencing is to be erected, in order to assist with site clearance and vegetation trimming. 

6.7 Removal of hard surfacing, may require adjustments to the protective fencing. This must be 
discussed with, and approved by, the Local Authority prior to any alterations commencing.  

 



7.0 ROOT PROTECTION AREA - RPA 

7.1 Data is collected by the Arborist and recorded in the Tree Survey which, in accordance with BS 
5837:2012, gives us the calculations to determine the Root Protection Area (RPA). This 
measurement is designed to protect the minimal root mass in order to ensure trees survive the 
construction process. 

7.2 All parties must respect the root protection areas and observe necessary precautions within and 
adjacent to them, noting all considerations as itemised in point 5.0 and restrictions listed in point 
8.0. 

8.0 RESTRICTIONS WITHIN THE RPA  

8.1 The area inside the tree protection fencing is called the Construction Exclusion Zone (CEZ) where: 

 No mechanical excavation is permitted. 

 No excavation allowed by any means without Arborist supervision. 

 No hand-digging without approved Method Statement from Arborist. 

 No lowering of ground levels (except to cut-back tall grasses with hand-tools). 

 No storage of plant, machinery, tools or materials. 

 No dumping of waste materials including mortar washings. 

 No bonfires or fire lighting allowed. 

 No parking of any vehicle. 

8.2 In addition, the following exclusions apply outside the Construction Exclusion Zone: 

 To prevent harmful toxins accessing tree roots, no fuel, oil, bitumen, mortar washings or other 
chemicals are to be tipped within a further 10m from the tree protection fencing. This area is not to 
be used for storage of ballast, builder’s sand or concrete.  

 No fires are to be lit within a 20m radius of the tree since heat could damage limbs and cause die-
back of bark, leading ultimately, to tree death. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



9.0 TREE PROTECTION FENCING 

9.1 The Tree Protection Plan (TPP, Appendix B) shows the correct positioning of Tree Protection 
Fencing which must be installed as instructed (Appendix C) prior to any of the following:  

 Plant machinery delivery 
 Building materials delivery 
 Demolition 
 Soil stripping 
 Construction works 
 Landscaping 

9.2 Once erected, it is imperative that all Tree Protection Fencing will not be altered or moved without 
prior consent from the nominated Arborist with approval from the Local Authority. 

9.3 The Tree Protection Fencing will be constructed using ‘Heras’ welded mesh panels set onto a 
scaffolding framework which is then braced and firmly secured into the ground, to resist impact. 
Rubber feet or concrete blocks are not acceptable as the fencing panels are easily moved. Should 
alternative Protective Fencing be required, suitability and efficiency must be discussed with the 
Arborist and consent given by the Local Authority. 

9.4 The all-weather signage (Appendix D) must be attached to the fencing for public display and not 
attached directly to the tree stems. Once the Construction Exclusion Zone (CEZ) is clearly defined 
by the Tree Protection Fencing and relevant signage, construction can commence. 

10.0 AVOIDING DAMAGE TO BRANCHES AND STEMS 

10.1 The proximity of retained trees must be considered when planning site operations with wide or 
tall loads, or movement of excavators and cranes with wide booms. If limbs or trunks are 
damaged, pathogens may enter wounds leaving the tree unsafe for retention. 

10.2 Where plant machinery manoeuvres are required on site, a banksman must oversee proceedings 
to ensure trees remain unharmed. In some cases, the barest minimum selective pruning works 
called ‘Access Facilitation Pruning’ may be advised by the Arboriculturist.  and his team. Under no 
circumstances should the construction personnel carry out ‘Access Facilitation Pruning’. This work 
should be left to the qualified Arborist and his team only.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



11.0 RECOMMENDED TREE WORKS 

11.1 Under no circumstances will a tree carrying a Tree Preservation Order (TPO) or listed within a 
conservation area be worked upon without prior local authority permission. 

11.2 Any tree requiring pruning or actual tree removal will be carried out in strict accordance to 
BS:3998 (2010) – ‘Recommendations for Tree Work’. All works will be competently carried out by 
the qualified, and insured, tree surgeons and all relevant training approved by the Arborist.  

11.3 During tree works within the project, safety signage must be displayed and only employees of the 
tree surgery company may enter the work zone. If works are on or alongside the public highway, 
then relevant signage and traffic management will be required in accordance to Chapter 8 
Signage, Lighting and Guidance ensuring relevant authorities and the project Arborist are 
informed prior to commencement, giving required notice. The site agent will approve the 
programme of works. 

11.4 Should overhanging trees encroach across site boundaries, all efforts to receive permission must 
be sought from the relevant land owners. Trespassing will not be permitted. 

11.5 The ‘Countryside and Wildlife Act (1981)’ and the ‘Countryside and Rights of Way Act’ must be 
adhered to at all times. Should any bat activity, or empty roosts be suspected, advice must be 
sought by the Local Authority. 

11.6 Tree stumps in the Construction Exclusion Zone (CEZ) must not be mechanically dug or winched 
out, but removed by: 

 Cutting flush to ground level, or 

 Dug out using low ground disturbance grinding machinery 

11.7 Any debris created from wood chipping of debris created by tree surgery, can be left on site for 
future replanting projects and landscaping, or removed from site by a registered member 
practicing the Environment Agency Policies. 

12.0 ARBORICULTURAL CONCLUSION 

With compliance to the tree protection measures by the contractor and supervision and guidance from the 
nominated arboriculturist, the retained trees should not experience trauma, damage or a shortened 
expected lifespan. 
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13.0 APPENDIX A: TREE SURVEY AND KEY 

 
TREE 

or 
Group 

or 
Hedge 

 
Species 

Common Name 
If tree offsite, 

record 
estimated 

measurements 
using ‘#’ 

 
DBH at 
1.5m 

recorded 
in mm 

 

Canopy 
Height in 

metres + First 
Branch in 

metres from 
ground level 
with cardinal 

direction 

 
Branch 
Spread 

 
N E S W 
metres 

 
Age 

 
Y 

SM 
EM 
M 
LM 
OM 
Vet 

 
SULE 
 
<10 
10+ 
20+ 
40+ 

 
General Observations 

 
Structural 

form 
 

Poor 
Fair 

Good 
Dead 

 
Physiological 

form 
 

Poor  
Fair 

Good 
Dead 

 
BS 

5837 
RC 

 
A 
B 
C 
U 

 
BS 5837 

RPA 
Radius 

recorded 
in metres 
m and m2 

 
Recommended Works 

T1 Lime 

# 

580 H: 17m 

FB: 3m/ S 

N 4 

E 5 

S 6 

W 6 

M 40+ Bifurcation at 6m. Historic pollard 

behind a boundary wall. 

G G A1 6.9m 

150m2 

--- 

T2 Sycamore 

# 

500 H: 18m 

FB: 5m/ E 

N 7 

E 8 

S 8 

W 9 

M 40+ Canopy bias to the north behind 

a boundary wall. 

G G A1 6.0m 

113m2 

--- 

T3 Persian 

Ironwood 

220 H: 9m 

FB: 2m/ S 

N 6 

E 7 

S 6 

W 3 

M 40 Significant botanical investment. G G A1 2.7m 

23m2 

--- 

T4 Sycamore 680 H: 19m 

FB: 3m/ S  

N 7 

E 6 

S 7 

W 7 

M 40+ Tension form at 5m. G G A1 8.1m 

206m2 

--- 

T5 Yew 650 H: 10m 

FB: 5m/ S 

N 5 

E 4 

S 7 

W 6 

M 40+ Bifurcation at 2m, not untypical 

of species. 

G G A1 7.8m 

191m2 

--- 

T6 Yew 430 H: 10m 

FB: 4m/ S 

N 4 

E 5 

S 6 

W 4 

EM 40+ Slightly suppressed by T5 – 

canopy bias to south west. 

Note the Ganoderma carnosum, 

a relatively rare fungus. 

G G A1 5.1m 

81m2 

--- 
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T7 Yew 680 H: 10m 

FB: 5m/ N 

N 6 

E 6 

S 6 

W 6 

M 40+ Bifurcation / co-dominant stem 

at 450mm. 

Historical pruning to east. 

 

F G A1 8.1m 

206m2 

--- 

T8 Yew 400 

300 

H: 10m N 6 

E 7 

S 2 

W 4 

EM 40+ Large pruning wound to east at 

10m. Elongated sub stem to west. 

F G B2 6.0m 

113m2 

--- 

T9 Sycamore 760 H: 17m 

FB: 12m/ 

W 

N 6 

E 5 

S 5 

W 5 

M <10 Significant basal hollow to east, 

bonfire damage. 

Good buttress flare present. 

Some retrenchment/ decline in 

canopy. 

 

P P C2 9.0m 

255m2 

Limited target nearby.  

Carry out internal decay 

detection test within 48 

months 

T10 

A + B 

Sycamore  

x2 

180 H: 13m 

FB: 6.5m/ 

E 

N 2 

E 3 

S 2 

W 2 

SM <10 Heavy squirrel damage in upper 

crown. Canopy retrenchment and 

dead stems and branches. Some 

ecological habitat value. 

 

P F C2 2.1m 

14m2 

Stabilise by pruning to 

retain features for 

ecological purposes 
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T5, 6, 7, 8. Note the implication of formality in this linear planting group.  T6. Ganoderma carnosum fruitification  
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T9. Note prod protruding 300mm below ground level. The tree is displaying classic ‘Eiffel Tower’ type root 

anchorage, with completely hollow base.  
T10 A+B. severe squirrel damage. Cavities can produce useful ecological habitats.  
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Looking south from the north of the garden, note theres a wisteria to the east.  
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The survey, unless otherwise stipulated, is based on the qualified Arboriculturist making trained observations from ground level.  

 

KEY Explanation and Units 

T, G, H, S or W Tree/Group/Hedge/Shrub/Woodland numbers in tree survey and on enclosed plan. 

Species 
Defined in Latin and/or Common names. Estimated dimensions (e.g. for off-site or otherwise inaccessible trees 

where accurate data cannot be recovered) are suffixed with a # symbol. 

DBH 
The Diameter at Breast Height (DBH) measures the girth of the stem in millimeters at 1.5metres above ground 

level in accordance with Forestry Commission specifications. 

Height Approx. Height of tree canopy recorded in metres. Also first significant branch height and its cardinal direction. 

Canopy Spread Approx. Canopy Spread recorded in metres with cardinal growth direction given where appropriate; N, E, S, W.  

Age 

Y: Young tree less than fifteen years old and <1/3 fully grown. 

SM: Semi-mature tree having attained 1/3 to 2/3 full stature and 1/3 to 1/2 estimated lifespan.  

EM: Early mature tree at 2/3 to virtually full size, and halfway through its safe life. 

M: Mature fully-grown tree with safe useful life expectancy. 

LM:           Late Mature fully grown tree, possibly declining in vigor yet many years of safe life expected.  

OM: Over-mature tree fully grown, possibly declining in vigor with possible historic or ecological value. 

Vet: Veteran usually very old and of significant historic, habitat or cultural value. 

SULE 
Remaining Safe Useful Life Expectancy (SULE) recorded using the following statistics:   

<10 years, 10+, 20+ or 40+ years. 

Observations 

Root Condition: The visual assessment of the rooting area, taking into consideration any evidence  

of physical damage, soil compaction or heave, excavation work and/or drainage problems. 

Stem Condition: The visual assessment of the stem and main scaffold branches observing any visible 

faults and wounds, and other exterior signs which may suggest possibility of internal compromise. If 
decay is suspected, a sounding hammer will be used. 

Leaf & Bud: The visual assessment of the amount and condition of foliage cover, and/or bud  

development, when compared against the foliage of the surrounding trees of the same species. 

Structural and 

Physiological 

Form 

Good / Fair / Poor / Dead 

BS:5837 RC 

Retention Category: 

Category A = High quality or value and a life expectancy of 40+ years 

Category B = Moderate quality or value and a life expectancy of 20+ years. 

Category C = Low quality or value with a life expectancy of at least 10 year or a stem diameter below 150mm. 

Category U = Trees that are dead or dying, or infected with pathogens, or where loss is anticipated, or if 

suppressing adjacent trees of superior quality.  

Sub division: 

Category 1 = Aboriculturally significant, rare and good examples of specific species.  

Category 2 = Considered visually valuable to the landscape, either individually or in groups. 

Category 3 = Significant habitat conservation value with possible historical or commemorative importance. 

BS:5837 RPA 
The Root Protection Area (RPA) is measured in metres, and metres squared, specifically calculated to ascertain 

the placement of specialist protective fencing with an allowance of plus or minus 20% in any one direction. 

Recommended 

Works 
The Arboriculturists recommendations for any tree surgery work and requirements for re-inspection or testing. 
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14.0 APPENDIX B: TREE PROTECTION PLAN 

 

(see attachment) 
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15.0 APPENDIX C: FENCING PROTECTION OF STEM AND LIMBS 

 
 

 

 

TREE PROTECTION BY HERAS PANELS 

OR MARINE BOARD BOXING 
 

 

 

 

 

ALL WEATHER SIGNAGE 
 (SHOWN IN APPENDIX D) 

DISPLAYED ON HERAS PANELS 
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16.0 APPENDIX D: ALL WEATHER SIGNAGE 

All weather signs, such as this example, must be fixed to the outer perimeter of the site, ideally to the fence 

panels, but not directly onto the trees. 

 

TREE PROTECTION AREA - KEEP OUT 
(TOWN & COUNTRY PLANNING ACT 1990) 

TREES ENCLOSED BY THIS FENCE ARE PROTECTED BY 
PLANNING CONDITIONS AND/OR ARE THE SUBJECT OF 

A TREE PRESERVATION ORDER. ANY INCURSION 
INTO THE PROTECTED AREA MUST BE WITH THE WRITTEN 

PERMISSION OF THE LOCAL PLANNING AUTHORITY. 

 

 

 

17.0 APPENDIX E: PROJECT TIMING 

The nominated Arboriculturist will visit site multiple times throughout the duration of the project to ensure 

tree protection measures are installed correctly, and are being maintained and adhered to in strict 

compliance with The Arboricultural Method Statement herein. 
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18.0 APPENDIX G: GUIDELINES TO EMPLOYING ARBORICULTURAL CONTRACTORS 

    It is recommended that clients: 

 Have more than one contractor supply a quote 

 Check training and insurance certificates 

 Be clear about procedures and enforceable protective constraints  

 Ensure all contractors adhere to policy statements set down by the 
Arboriculturist 

 Communicate fully in order to achieve success with project 

 Heritage Tree Services Ltd are approved by the Arboricultural Association 

19.0 APPENDIX H: SAFETY COMPLIANCE RECORDS 

With safety procedures, it is recommended that each stage is recorded and correct implementation observed 

and adhered to in the Safety Compliance Record.  Any comments and a signature will be required. 

 
Observation: 
 

 

 

Signed:….................................................... Position:…....................................................Date:….............................................. 

 

 

 
Observation: 
 

 

 

Signed:….................................................... Position:…....................................................Date:….............................................. 

 
 
 
 

 

The Tree Protection Plan and Arboricultural Method Statement is a vital point of reference and should be available for the site 
owners, the architect, the Local Council and the entire construction team for all to review. Implementation of protective measures 

must be made by competent staff to assist the smooth and successful running of the scheme. 
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Full Legal Disclaimer  
This report was prepared as a report of work instructed by client (as specified). Neither Heritage Tree Services 
Ltd nor any associated company, nor any of their employees, nor any of their contractors, subcontractors or 
their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for 
the accuracy, completeness, or any third party's use or the report and its findings. Reference herein to any 
specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does 
not necessarily constitute or imply its endorsement, recommendation, or favouring by Heritage Tree Services 
Ltd or any associated company. The views and opinions of authors expressed herein do not necessarily state 
or reflect those of Heritage Tree Services Ltd or any associated company.  
 
Copyright & Non-Disclosure Notice  
The content, layout and any supporting digital files associated with this report are subject to copyright owned 
by Heritage Tree Services Ltd. Exceptions to this are present where that copyright has been legally assigned 
to us by another party / organisation. In addition, Heritage Tree Services Ltd may utilise content generated 
under license. Reproduction, scanning, copying or distribution of this report in any form is prohibited without 
prior written agreement. 
 
Third Party Disclaimer  
Neither Heritage Tree Services Ltd nor any of its associated companies, sub-contractors or suppliers will be 
responsible or liable for any claim of loss or damage resulting from the third party use of the information 
contained within this report.  
 
Specific - Trees  
All tree inspections, unless specified, have been undertaken from ground level and using non-invasive 
techniques. Comments contained within the report on the condition and risk associated with any tree relate 
to the condition of the tree at the date and time of survey. Please note that the condition of trees is subject 
to change. This change may occur, but is not limited to biological and non-biological factors as well as 
mechanical / physical changes to conditions in the proximity of the tree. Trees should be inspected at intervals 
relative to identified site risks and in accordance with relevant HSE and Central Government guidance. 
Heritage Tree Services Ltd can provide further information on this matter if required.  
 
Please note no statutory control checks have been undertaken (unless specified). Where tree surgery works 
have been identified these works are based on the assumption that planning is approved. No tree works 
should be undertaken prior to determination of this application without up to date confirmation of the Tree 
Preservation Order / Conservation Area Status of the vegetation. All works should be undertaken in 
accordance with the appropriate Duty of Care. This should include, for example, site specific risk assessments 
and due diligence inspections for the presence of protected species.  
 
Any comment relating to 3rd party trees has been made without full access to the tree(s). Should these trees 
have any impact on the proposed development we would advise you to instruct us to contact the 3rd party 
and undertake further inspection work. 
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