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CONSTRUCTION METHOD STATEMENT 
This Construction Method Statement is being prepared in order to discharge 

condition 10 on the planning consent ref:181306.  

 

BRIEF  PROJECT DESCRIPTION: 

 

Part demolition of No 4 Copse Avenue and erection of 2 x 3 bedroom detached 
dwellings and provision of access, parking, and bin storage.  

PROJECT DETAILS: 
 

1. The project is to construct a high quality, contemporary extension to the 

detached house. Access and egress to the site will be from Henley Road  

via Micklands Road. 

 
2. It is anticipated that the works will take around six months to complete 

although it is hoped that this program can be reduced. 

 
Access: 

 
1. There is an existing driveway from 4 Copse Avenue and this will be used as 

access to the site. The building materials and equipment would be carried 

through to the font and rear of the site via this access. 

 

2. These works will need to be carried out in strict adherence with the 

detailed Arboricultural Method Statement. 

 

 

PROPOSED ORDER OF CONSTRUCTION 
 

1. Before any site works commence the tree protection fencing will be 

erected and inspected and approved by local authority. 

 
2. The next part of the project will involve the formation of an access route 

into the site. These are shown on the planning drawings and existing 

routes are being fo llowe d wherever possible. 

 
3. Since there is a protected tree on the site, the tree protection works will 

need to be carried out prior to the access works. 

 
4. Arboricultural works will be carried out in accordance with the Detailed 

Arboric ultural Method Statement. 
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I.  Notify local Building Control authority 
2. Notify neighbours and all Utility services 
3. Locate and terminate all on site supplies and provide all temporary 

builders supplies 
4. Remove all site asbestos in accordance with the approved method statement 
5. Undertake demolition of existing sheds.  

6. Clear out site removing non-retained features, fences and walls. 

7. Provide construction exclusion zones  

8. Provide contractor storage compounds where indicated (to include site 

health and welfare facilities) 
9. Erect signage to denote parking and delivery entrances. 

10. Material supplies provided to rear of site compound 

11. Begin construction of both new houses in tandem. 

12. Construction to comply with the designers Risk assessment and 
Contractors Health and Safety Plan as approved by the site COM 

Coordinator. 

13. All works to comply with Building regulations and Health and Safety at 

work requirements 

14. Provide all road closure notices and licences prior to any installation 

of new services or crossovers 

15. On completion remove all site facilities and make good all surrounding 

surfaces disturbed by the construction works. 

 
 
TRAFFIC MANAGEMENT PLAN: 

SITE ACCESS/EGREES AND PARKING FACILITIES 
• All site operatives are to be briefed prior to construction on the areas 

available for vehicle parking and the arrangements for delivery vehicles.  

• The existing access drive is to be retained for use during the contract. 

• Warning signs to pedestrians and road users will be posted 

identifying construction site entrances. 

• The area to the front of the site will be coned to prevent street 

parking and to ensure delivery vehicles have sufficient manoeuvring 

space. 

• Delivery vehicles will be required to reverse into the site under 

direction from trained site operatives ready for unloading. 

• Delivery Vehicles leaving the site will as necessary have wheels washed 
down and the foot path and road surfaces are to be brushed clean of any 
resultant debris. 

• Wherever possible small rigid axle vehicles are to be used to deliver 

materials to site and their arrival times should be co-ordinated to avoid 

peak traffic movements. 
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Demolition work will be as follows: 

• Ensure all services are disconnected from building. 

 
• Soft strip and load material into skips or lorries and removed from site. 

 
• Erect a guardrail around front, sides and rear of property for the removal of 

roof tiles and timbers 
 
• Erect a secured tower scaffold as a working platform on ground floor. 

 
• Strip off tiles and roof timbers by hand using platform for handling materials. 

 
• Materials will then be loaded onto skips and removed from site. Recycled 

materials would be disposed of separately to designated recycle areas. 
 

 

• The Demolitions contractor will cease work and seek guidance if any 

suspect materials are uncovered that have not been identified within 

the report. 

• A dedicated skip is to be provided for the removal of Asbestos materials 

and if not removed from site at the end of the working day, it is to have a 
secured cover. Warning signs identifying the skip load as hazardous 

waste are to be placed in plain sight. 

 

• Hard Hats and Safety boots will be worn at all times. 
 
• Site will be left clean and tidy. 

 

SITE OPERATIONAL ARRANGEMENTS: 
 
Site deliveries: 

 
Materials and plant will only be delivered to the site between 8.00am and 

5.30pm on Monday to Friday. No deliveries will take place on Saturdays 

or Sundays. 

 
All materials will be stored on site in designated storage positions ready to 

be used in the house construction. 

 
Contractors parking: 

 
The site has sufficient parking spaces and the space on the North side of the 

boundary will be limited for materials storage, site welfare and management. 

Contractor’s vehicles will need to be parked on the front driveway in proposed 

parking spaces. 

 
Vehicle Management: 

 
If for any reason a vehicle is not able to leave the 

site in a forward direction, a banks person will be used to allow the safe 

egress from the site. 
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