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® J.s¥lould

SECTION 1 - INTRODUCTION

1.1 — PROJECT LOCATION
J Mould have been appointed the role of Principal-Contractor for demolition works at ***ADDRESS***,

Project Description

The Works comprise of the service disconnections, hazardous material removal, decontamination,
demolition, dismantling, slab & foundation removal and site clearance of the blocks 2, 4, 14, 16, 18, Thurso
Close & 27, 29 Deveron Drive Aswell as the adjoining car park.
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Site plan-Thurso close
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INFO

The existing roads arcund the site are used by
heavy goods vehicles and private road users for
most of the day light hours. However, we intend to
undertake our works in such a way that the impact
on localised roads is minimal. Recycling processes
on site will be used to minimise vehicular
movement off site.

All vehicles will access the site via Thurso Close off
Deveron Drive, vehicles will access Deveron Drive
from Links Drive off Norcot Road.

All vehicles will enter the site in a FORWARD
motion and will be turned on site under control of
banksmen with Hazard beacons ON.

All vehicles will leave site in a FORWARD motion
with hazard beacons ON until reaching Deveron
Drive. NO REVERSING OFF SITE.

Thurso Close will remain a shared access road
throughout the duration of the project and
courtesy shall be shown towards neighbouring
properties.

NO COMPANY VANS, LORRIES OR PLANT TO BE
PARKED OUTSIDE THE SITE BOUNDARY.

PEDESTRIAN
ENTRANCE / EXIT

ENTRANCE / EXIT SITE BOUNDARY
==
TRAFFIC ROUTE IN TRAFFIC ROUTE OUT
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@ J.flould

Please insert any other items specific to the project during the demolition phase.
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SECTION 2 — SCOPE & OBJECTIVES

This document presents the Traffic Management Plan for the whole of the project lifecycle.
The Plan is intended to provide direction and guidance to the Project Team on Traffic Management issues
during all phases of the Project.

The object of the plan is to provide an overview of the methods adopted to ensure that the Project complies
with statutory, client and contractual requirements with respect to safety, personnel health and the
environment.

All vehicles must observe all site Procedures, including those regarding the loading or unloading of, or
waiting by, vehicles and shall make all arrangements with the Local Authority and Police to cause minimum
obstruction to pedestrians and traffic.

It should be noted that the Traffic Management Plan functions as a “live document” which requires periodic
review and update as the Project progresses through the various stages of development. The plan may also
require amendment to reflect changes to legislation or client requirements and standards. The plan is owned
by J Moulds Project Manager who is responsible for keeping the plan current and updated as necessary.

The Traffic Management Plan should be read in conjunction with the Traffic Management which is displayed
in the Site Manager’s office. The Traffic Management Plan SHALL form part of the site induction process.

All vehicles entering the site SHALL adhere to the Traffic Management Plan at all times.
The principal objectives of the Traffic Management Plan are outlined below:

e To identify and ensure compliance with the overall policies of the site to prevent or minimise risks to
operating personnel and the general public;

e To ensure the Health and Safety of both site personnel and the general public using footpaths
adjacent to the site entrance;

e To segregate as far as is possible vehicles and pedestrians;
To ensure minimal disruption of traffic flow on and around surrounding roads through effective
planning of vehicular movements;

e To ensure the most efficient and safe movement of vehicles onto and around the site.
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SECTION 3 — TRAFFIC MANAGEMENT

All perimeter roads and paths will continue to function during the Project lifecycle; therefore, all WORK SHALL
be carried out in such a manner as to ensure minimal disruption to existing roads and paths.

All vehicles shall not enter the site for the purpose of transporting personnel; only equipment deliveries and
collections/waste collections SHALL be allowed.

J Mould to ensure that only vehicles with valid MOT’s and Insurance certificates are used by all vehicles
during the Project lifecycle.

All vehicles entering the site SHALL enter through the main gate and report to site office and undergo a traffic
management briefing. Once a briefing has been carried out the driver/vehicle will be allowed to enter the
main site.

LGV/HGYV Vehicles shall park in the main car park adjacent the site office when safe to do so and proceed
to the site office to sign in and receive their traffic management briefing.

All plant and vehicles contained within the CONTRACTOR'’s site SHALL have ignition keys removed when
not in operation.

Personnel under CONTRACTOR control SHALL enter the site on foot from the main carpark / compound
area via the site office where they will be required to sign in / out each time they enter the area.

A one-way system of traffic SHALL be implemented wherever possible to mitigate vehicles reversing.

3.1 - VEHICULAR ACCESS AND EGRESS

e Continued access will be maintained for pedestrian and vehicular access to the site for the duration
of the Project lifecycle;

e Access to the site will be via the main entrance, special care will be taken by vehicles as pedestrians
may be present in the area;

e Egress SHALL be via the same route as Access;
All vehicles transporting Waste will be covered by netting, sheeting or any other suitable material that
prevents the ejection of materials onto the public highways.

e All vehicles accessing / egressing site will take the most direct route to a major road, avoiding minor
roads and routes through residential areas wherever possible.

e A Driver briefing will be required for all vehicles entering the site prior to access.
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@ J.Mould
3.2 - TRAFFIC SIGNAGE

Traffic signage necessary for warning, regulation and control of both vehicular and pedestrian traffic will be
erected where required.

3.3 —SITE SPEED LIMIT

Once on site, vehicles will be restricted to 10 mph. This SHALL not be exceeded at any time. Any
personnel found exceeding the speed limit SHALL be immediately expelled from site and denied further
access.

3.4 — DELIVERIES AND COLLECTIONS

It is anticipated that in addition to deliveries of plant, equipment, fuel and any other item required on site there
shall be waste and scrap collections.

Deliveries and collections SHALL be planned and managed by the Site Manager.
Wherever possible drivers of SUPPLIER vehicles SHALL be the same.

When delivery/collection vehicles arrive on site the drivers SHALL report to the site office to undertake a site
briefing.

The demolition site access map will be emailed to suppliers prior to deliveries to provide guidance and
direction. J Mould will issue all drivers with a copy of the:

o Demolition Site Access Map

If they do not already have a copy to direct them to the demolition area.

3.5 — DELIVERY AND COLLECTION PROCEDURE

o Driver reports to site office, to undertake site briefing and are provided with copy of the route to be
taken to the demolition area where the delivery/collection is taking place.

¢ J Mould will then radio the relevant area supervisor to alert them to the vehicle’s arrival and direct the
vehicle to area of delivery / collection

e As the vehicle approaches the correct area, the gates to the area are opened to allow the vehicle
access; Gates will be numbered where applicable.

e Once delivery/collection is complete the vehicle SHALL exit the area via the gates, head toward the
access / egress point where the weighbridge is located via the Traffic Route denoted on the Traffic
Management Map.

¢ J Mould shall then check that all paperwork is in place and the vehicle can exit the site
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@ J.Mould
3.6 — VEHICLE CLEANING

J Mould to ensure that no vehicles exit the site onto the public highway in such a condition that would create
hazardous driving conditions to other drivers due to excessive amounts of mud/dust or any other site material
being dropped and/or sprayed off the vehicle.

J mould will install a Vehicle Wash Station in the compound area as a pre-caution this will be shown on the
traffic management plan map, if required.

J Mould will install a pressure washer in this area to clean any vehicle tyres leaving site.
All vehicles will be kept on the hardstanding areas so the wheel wash will be available as a precautionary
measure. If required.

3.7 —ROAD CLEANING

The Site Manager is responsible for monitoring the state of cleanliness of the site roads.
If necessary, the Site Manager SHALL instruct personnel to sweep/clean the roads using appropriate
plant/equipment or will request a road sweeper to attend site to clean the roads.

3.8 — VEHICLE REVERSING

All Vehicles entering the site SHALL carry audible reversing alarms, these alarms SHALL be in the ON
position at all times when on site.

A lookout will be present for all reversing vehicles.

3.9 - MANDATORY PPE FOR ALL DELIVERIES / COLLECTIONS
Mandatory PPE for all visitors to site will consist of:

Safety boots S3 Lace up
Safety helmet (BS EN397)
Gloves (type according to task)
Hi Vis waistcoat

Safety glasses

arwdE

3.10 - VEHICLE / PEDESTRIAN SEGREGATION

Crowd barriers will be used across site to delineate vehicle and pedestrian access routes. Crossing points
will be established where pedestrians need to cross a road.
Signing will be placed on the crowd barriers to ensure pedestrian routes are followed

3.11 - DELIVERY OF CRANE / EXCAVATORS AND OTHER LARGE PLANT

The traffic route for large plant will be assessed prior to delivery and will be escorted due to the area of
works. Due to large plant requiring low loaders for transport the most direct route will be sort with the
minimal amount of turns.

All Large deliveries will be met at the gate and escorted down to site. The low loader drivers will phone the
site manager / supervisor for collection at the gate

3.12 - COMMUNICATION

Prior to drivers entering site, a J Mould representative will inform the driver of the route and will brief the driver
on hand signals to ensure safe manoeuvring whilst on site.
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SECTION 4 -SIGN OFF SHEET

@ J.Mould

| confirm | have read and understood this Traffic Management Plan and that | must not deviate from the information

contained within.

Name

Date

Signature
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