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Edinburgh Road 
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Application Type:  Date: 18-08-24 
 
SITE CONTACT – Mr M Saood 07774 152236 
 
 

 

CONSTRUCTION METHOD STATEMENT FOR THE 

CONSTRUCTION OF 1NO DWELLING ON SITE 

ADJACENT TO 43 UPPER REDLANDS ROAD READING 
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1. THE PARKING OF VEHICLES OF SITE OPERATIVES AND        

 VISITORS 

 

 

Site personnel will be advised of the parking arrangements on site prior to 

reporting to site. See CMS Plan. Site operatives employed by Main-

Contractors will be advised through their Employers.  Each Sub-Contractor 

will be advised of the parking restrictions at the time of Tender and the 

parking restrictions to parking area only will be incorporated in the terms of 

the Sub-Contract Order. 

 

Site visitors will be advised of parking arrangements and parking area at the 

time of making an appointment to visit site.  Consultants and their staff 

involved with the site are aware of the parking restrictions. 

 

Parking on the Highway is not permitted, and off-street parking or public 

transport will be used. 

Tree protection measures as specified will be incorporated. 
 

2. LOADING AND UNLOADING OF PLANT AND MATERIALS 

 

 

The loading and unloading of plant and materials will need to take place on 

the highway next to the Materials storage area on site. as shown on the CMS 

plan.  

 

Materials will be stored within the site as shown on the CMS plan. 
 

 A banksman will be in attendance to see materials are safely unloaded. 
 

 

 

3. STORAGE OF PLANT AND MATERIALS  

Plant & materials will be stored within the site as shown on the CMS plan. 

No plant or materials will be stored on the public highway at any time. 

 

 

4. THE ERECTION AND MAINTANANCE OF SECURITY 

HOARDINGS/ ERECTION OF TREE PROTECTION FENCING. 

 

A 2m close boarded fence will be erected before the start on site as shown by 

the black line. All other boundaries exist & will be respected during the 

construction. 
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5. WHEEL WASHING FACILITIES 

 

 Wheel washing facilities will be provided via a jet wash next to the front 

entrance. 
 

 

 

6. MEASURES ON SITE TO CONTROL THE DEPOSITION OF DIRT/ 

MUD ON SURROUNDING ROADS DURING CONSTRUCTION. 

 

 

In the event dust is created, this will be controlled by hosing down the area. 

 

 

A photographic survey will be carried out of this area and local footpaths before 

development starts and reviewed on completion. If any damage is caused, it will 

be repaired to LA satisfaction. 

 

 

7. A SCHEME FOR RECYCLING/DISPOSING OF WASTE RESULTING 

FROM DEMOLITION AND CONSTRUCTION WORKS. 
 

 

All waste to be handled by a certified waste contractor.  

  

 

8. TIMES, ROUTES AND MEANS OF ACCESS INTO AND FROM 

THE SITE FOR CONSTRUCTION TRAFFIC AND DELIVERY 

VEHICLES (INCLUDING THE REMOVAL OF WASTE FROM 8. 

8.  THE SITE AND METHODS OF PREVENTING DEPOSITION 

OF MATERIALS ON THE PUBLIC HIGHWAY). 

 

 

A photographic survey will be carried out of this area and local footpaths before 

development starts and reviewed on completion. If any damage is caused, it will 

be repaired to LA satisfaction. 

 

Delivery of material including the removal of waste will be pre-arranged 

 

Deliveries should not be made to site between 8.00am-9:15am and 5:00-6:00pm, 

Monday to Friday within peak traffic hours. Deliveries should not be made to site 

between 8.00am-9:15am and 5:00-6:00pm, Monday to Friday within peak traffic 

hours. 
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9. MEASURES TO MINIMIZE NOISE AND VIBRATION 

MITIGATION  DURING WORKS. 

 

Working Hours Noisy operations may only occur during normal working hours 

Monday‐Friday 08:00‐17:30 and Saturday 08:00‐13:00. Works will not occur on 

Sundays and Bank Holidays. 

 

 

Noise, dust and vibration will be controlled by employing Best Practicable Means 

(BPM) as prescribed in the following legislative documents and the approved 

code of practice BS 5228: 

· The Control of Pollution Act 1972  

· The Health & Safety at Work Act 1974  

· The Environmental Protection Act 1990  

· Construction (Design and Management) Regulations 1994  

· The Clean Air Act 1993  

  

 

General measures to be adopted by the Contractor to reduce noise, dust and 

vibration include:  

· Erection of site hoarding to act as minor acoustic screen.  

· Use of super silenced plant where feasible.  

· Use of well-maintained modern plant.  

· Site operatives to be well trained to ensure that noise minimisation and BPM’s 

are implemented. · Effective noise and vibration monitoring to be implemented.  

· Reducing the need to adopt percussive and vibrating machinery.  

· Bored piling techniques to be adopted to reduce piling induced vibration if 

required.  

· Piles to be broken down using non-percussive techniques.  

· Vehicles not to be left idling.  

· All loads entering and leaving the site to be covered.  

· Measures to be adopted to prevent site runoff of water or mud.  

· Water to be used as a dust suppressant.  

· Cutting equipment to use water as suppressant or suitable local exhaust 

ventilation system.  

· Skips to be covered.  

· Drop heights to be minimised during deconstruction.  

· Use of agreed wet cleaning methods or mechanical road sweepers on all roads 

around site.  

· Set up and monitor effective site monitoring of dust emissions.  

· Working hours to be restricted as required by the Local Authority. 
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10. Dust 

 

 

• High standard of housekeeping 

• Bulk storage of potentially dusty materials located away from site 

boundaries/enclosed 

• Potentially dusty spoil and other waste materials dampened down on a regular 

basis 

• Suitable rubbish chutes used with care and drop heights kept to a minimum 

• Activities found to be generating dust on site to be rescheduled, mitigated or 

stopped etc. 

 

 

11. Noise  

 

 

Under the Control of Pollution Act 1974, Part 3, Environmental Protection Act of 

1990 and the Noise Regulation Act, noise is a recognised form of pollution and as 

such can be classified as a nuisance. The Control of Noise (Codes of Practice for 

Construction and Open Site) Order 1984 gives legal approval for BS 5228, parts 

1 & 2, 1984. This provides information on noise and noise control on 

Construction Sites. Every attempt shall be made to control noise at source.  

 

On sites where construction works are in progress everyone has a responsibility 

to see that activities are carried out in the quietest practicable manner. Where 

noisy activities are unavoidable the disturbance will be minimised/attenuated by 

choice of technique, timing, shielding or protection as appropriate.  

 

Where any person is liable to be exposed to noise levels greater than 80 dB (A), 

they will be informed and provided with suitable ear protection. The most likely 

protection, in ascending order of attenuation is ear plugs, earmuffs and noise 

attenuation helmets. Noise will be kept to a minimum at all times and any further 

restrictions imposed under the terms of the construction contract will be strictly 

adhered to.  

• Appropriate silencers/mufflers/noise restrictors fitted to plant/equipment, and 

white noise reverse alarms on vehicles 

• No dropping of items from height – use of appropriate lowering 

platforms/winches/appropriately lined rubbish chutes and skips 

• Siting noisy machinery/equipment away from receptors/site boundaries e.g. 

generators (fitting with acoustic enclosures if necessary) 

• No or cautious use of radios/sound reproduction equipment – to be kept at a 

level that can’t be heard by nearby receptors 

• Letter drops to nearby receptors if doing works which could be particularly 

noisy (e.g. piling, breaking out concrete etc.) containing estimated timescale and 

contact details 

• Turning off vehicles/equipment when not in use 

• Careful selection of construction methods and plant to be used – using the 

most quiet but suitable method/equipment/machinery for the job 

 

 



7 

 

12. Vibration  

 

 

All works involving vibration will be minimized, where possible eradicated by 

design and the use of controlled mechanical equipment. The contractor will 

install a monitoring system to surrounding areas and monitor levels. After 

discussion with party wall surveyors and depending on the activities taking place 

on site through the job, the monitoring levels will be set accordingly. These will 

activate an alarm when the limits are reached which will notify site immediately. 

Works can then cease and be re-assessed. Any operation involving vibration will 

have a HAVS risk assessment and procedures put into place to minimize the 

effects on personnel  

 

 

13.Conclusion  

 

It is our opinion that the proposed works can be carried out within a safe manner 

by a suitable contractor and that noise, dust and vibration can be sufficiently 

mitigated. 
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