Colony Architects Ltd
The Wine Store,

e colony (& risas

RG7 5AJ Chartered Practice
Tel: 0118 380 0328

Email: Info@colonyarchitects.com

Erection of a new dwelling at 67 Southcote
lane Reading RG30 3AQ

Application Ref. 220734,
Condition 4 - Construction Method Statement &

Control of Noise & Dust

This method statement is to be read in conjunction with the
Construction Management Plan (CMP) designed to show how the
developer will:

a) Proceed with the works to minimise any effect on the surrounding
roads

b) Ensure the site stays secure and prevent children from gaining
access

c) Keep dust and noise to a minimum and keep roads clean

d) Handle deliveries, parking and storage of materials

e) Deal with complaints to ensure neighbours concerns are heard and
dealt with

f) Maintain Reasonable Construction Hours

g) Alterations to Ground levels and removal of spoil

h) Vehicle Management Procedure

Prior to any heavy works commencing on site the following will take
place the site set up plan will be implemented

To prevent undue disruption and noise the following site opening
hours will be observed.

8am - 6pm Monday to Friday
8:30am - lpm Saturday

No work will commence on Sunday’s or Bank Holidays.

No delivery or construction traffic shall operate within peak hours
(08:00-09:00 & 17:00- 18:00)

Protection of Existing Users/Residents

The Working areas are to be clearly marked and access denied by
physical barriers to non-construction personnel. Site boundaries are
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to be secured using Heras fencing and hoardings, and alarmed where
necessary.

Warning notices are to be prominently displayed around the boundary
to highlight the dangers of entry.

At the end of each working day all ladders/steps are removed from
work areas and locked up within the site compound.

No materials or small plant are left out, and prior to leaving, the
Site Manager will check that all Heras fencing is secure and access
points are locked.

Screens, fans, debris netting and dustsheets will be used to prevent
any damage to property whilst the contract progresses. Noise reduced
compressors and other machinery will be used to reduce the
inconvenience of the works.

Waste management

All materials on site will be supplied in measured quantities so
that the minimum amount of waste possible is produced.

Where waste is unavoidable a multi skip method of removal from site
will be utilised.

This will ensure inert waste is collected separately to non-inert
waste.

Also all Gypsum product waste will be re-collected by the suppliers
in specially allocated waste bags for recycling.

All surplus soil will be removed by a specialist company.

The contractor will, as far as is reasonably practicable, take all
precautions and measures to ensure the effective control of
waste/pollution.

Procedures will be continuously developed to ensure that all
'controlled waste' produced or held is disposed of in accordance
with legislation, codes of practice and guidance notes. Only
registered or exempted waste carriers and managers will be used and
regular monitoring will be maintained to ensure compliance with
relevant legislation by carriers and sub or work package
contractors.

Surplus materials not used on site, these will be moved to other
current/future sites.
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Dust control

Best Practicable Means (BPM) will be used in controlling dust
emissions, in accordance with the Best Practice Guidance by the GLA
2006 for Control of Dust and Emissions from Construction.

The climate poses an obvious problem for construction companies.
This is particularly evident during periods of dry, windy weather
when the likelihood of dust being picked up and blown about is
increased.

While climate cannot be controlled, three things can be done to
minimise climate-generated dust problems.

1. Check weather reports daily; closely observe weather patterns to
enable action to be taken immediately if conditions change.

2. Implement control measures that ensure dust problems do not occur
while the site is unattended, eg. at night or weekends.

3. Adopt a site ‘shut down and cover up’ policy during periods of
extreme weather conditions, eg. high winds. All site operations
should is possible cease and all exposed areas covered or treated to
ensure dust does not become airborne.

4. Watering sprays will be in operation during demolition

It is anticipated that works at this contract will create dusty
conditions. Dust-inhibiting measures will be adopted throughout the
duration of works on site to ensure that dust is kept to a minimum.
Where possible, all cutting/sawing works will take place outside of
the building and away from neighbouring properties.

Where the use of power tools inside the building cannot be avoided,
said tools will be fitted with dust extractors to filter dust away
from the building.

“Damping down” with spray mist is to be undertaken periodically to
minimise dust diffusion.

Dust sheets will be placed in the work area and work areas will be
sufficiently ventilated.

Where unacceptable quantities of dust may be generated, the works
will be enclosed using tarpaulins and filtered air extraction used
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to draw the dust away from the workplace, and from residents and the
public.

Regular vacuum cleaning is to be undertaken in areas where dust has
been created by the works.

Any skips will also be covered to prevent dust escaping.

Any demolished materials and debris will be removed from site as
soon as practicable to minimise risks of dust escaping.

Any vehicles which have been in the vicinity of dust or dirt will
have their wheels sprayed down/washed on site prior to leaving to
prevent dust spreading into the road

All operatives carrying out waste and debris removal will be
required to wear the appropriate PPE (gloves, dust mask, goggles,
safety boots, hard hat etc.) for the substance(s) they are removing.

Noise Control

Where any doubt exists as to whether any machinery or plant owned
or used by Company Employees has a noise output in excess of
85dB(A), or a peak output in excess of 200 Pascals, then a noise
survey will be carried out by a competent person to ascertain the
actual levels. Records of these surveys will be kept on site and
will be readily available.

Where the noise level exceeds 85dB(A), but is less than 90dB(4),
then all persons affected shall be advised of the survey results,
instructed about industrial hearing loss and advised to wear ear
protection which will be supplied

In areas where noise exceeds 90dB(A), all that is reasonably
practicable will be done to reduce these levels. Identified areas
will be marked as Ear Protection Zones in accordance with BS 5378,
and the wearing of hearing protection will be made mandatory.
Machines that are likely to cause comparable noise levels will be
similarly marked, and suppliers will be requested to supply details
of anticipated levels of noise during operation for new machinery.

Even where noise levels are less than 85dB(A), the contractors will
strive to keep all noise levels to a minimum for good commercial
practice and to avoid unnecessary inconvenience for local residents
and the general public.

Restricted working hours will prevent noise in early mornings,
evenings and Sundays.

The contractor will take all necessary steps within its power to
ensure that the local environment and its neighbours are protected
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from any inconvenience at all times, throughout the development of
this site.

Behaviour
All personnel must be polite and courteous to occupants and the
general public.

Objects are not to be thrown from the scaffolding.
Shirts are to be worn at all times.
Fooling around, wolf whistles etc. will not be tolerated.

Smoking is not permitted.

Safety of the public

The safety of the public and protection of pedestrians will be
ensured at all times by having the construction area, materials
storage areas and waste storage areas, either hoarded or fenced with
lockable access. Relevant signage will be erected to ensure adequate
warning/information regarding the health and safety of the public

All construction vehicles are required to comply with relevant
European standards. Suppliers and drivers are required to:

e Switch off their vehicle's engine when stationary to prevent
exhaust emissions;

* Maintain vehicles including engines in tune and catalysts working
efficiently; and

e All vehicles used by contractors must comply with MOT emission
standards at all times

Ground levels and spoil removal

a) Any Spoil created during the construction will be disposed of
off site using a haulage company in a responsible manner at a
suitable refuse site.

b) The generated spoil will be created from the groundworks,
which includes foundations, slab and paving/drive areas. A
digger will be used to excavate and material

c) See the Proposed landscape plan for existing and proposed
ground levels.
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d) The spoil will be removed during the first few weeks of
construction when the demolition and ground works are carried
out.

e) Wheels to be washed prior to vehicles leaving the site during
spoil removal.

Vehicle Management Procedure

The development will be applying for a TTRO to suspend the parking
directly outside the site to effectively manage the best use of the
surrounding site whilst protecting other users of the highway.

Vehicles

The Principal Contractor will operate a simple and effective vehicle
management procedure with the primary aims of ensuring that:

1. Not more than one construction vehicle attends site at any one
time.

2. Construction vehicles do not park up anywhere within the town
whilst waiting for a slot to attend site.

3. Construction vehicles do not circle the site on public highways
within the town whilst waiting for a slot to attend site.

The main elements of the vehicle management procedure are detailed
below:
a. The Principal Contractor will be responsible for and will control
all deliveries and collections.
b. Deliveries and collections will only be scheduled and accepted
within the permitted delivery hours, avoiding clashes with the
nearby schools typical drop off and pick up times.
c. The Principal Contractor will prepare a delivery schedule which
will be laid out on an hour-by-hour basis and be kept up to date by
the Site Manager
d. The delivery schedule will be realistic and will allow adequate
time for vehicles to access site, egress site and undertake their
relevant functions whilst on site
e. At the start of the day the Site Manager will inform relevant
parties:
e what type of vehicles are scheduled to attend site during the
day
e what functions the vehicle will be undertaking whilst on site
e expected duration on site.

f. The Site Manager will contact all delivery drivers prior to
attending site to confirm arrival time

g. In cases of delayed or failed delivery the Site Manager will
liaise with the supplier and reschedule the delivery

h. The Site Manager will ensure that the site is ready to receive
delivery vehicles on arrival and that banksmen are in attendance to
oversee all vehicle manoeuvres
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i. Relevant information and instructions will be written into
supplier contracts and agreements such as, full site address, site
contact number and information contained within this document
including approved vehicle routes and permitted delivery hours

j. Suppliers will be made aware of the importance of and reasons for
complying with the vehicle management procedure, i.e. reducing
congestion and improving road safety within the borough

k. Instances of suppliers not adhering to the delivery procedure may
result in termination of supply contracts.

Pedestrians

The safety of pedestrians within the proximity of the site is
paramount. Therefore, all construction vehicle movements will be
supervised by a fully qualified and experienced banksman who will
ensure that if required, all vehicle manoeuvres are stopped to allow
for the safe passage of pedestrians and vulnerable pedestrians along
the footway. This will allow the footway along South Street to
remain open at all times. Relevant warning signage will be
temporarily installed on the footway during vehicle movements to
provide advance warning to pedestrians and vulnerable pedestrians.
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