Sheetl

Phase Site Works Timetable

1 Site Preparation August — September

2 Hard landscaping September — October

3 Soft landscaping — Planting October — December

4 Soft landscaping — Turfing/Seeding October — December

5 Final Fix & Maintenance Start January — February

6 Practical Completion (Landscape) February — March

7 Occupation March — April

8 Ongoing Maintenance Period From December thig gnnually from year 1
Key Points:

1 Planting is planned to start in October

Occupation can only occur after planting,
ensuring establishment time.

The timetable to ensure compliance with
3 planning conditions and landscape
specifications that require early implementation.

Timescales may be adapted by agreement with
4 the LPA to suit occupation and commercial
requirements
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Notes
Clear site, soil preparation, grading, install services.

Paths, patios, edging, drainage, structures installed

Trees, shrubs, hedging, Main planting phase during season.

Turfing on completion of planting

Mulching, irrigation, initial weeding, adjust stakes/ties.
Final inspection before site handover/occupation.
Site becomes active/occupied.

Landscaping, trees and plants to inspected and maintained
annually for a period of five years from the date of planting
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