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B 1. Signage at the construction site entrance will
route delivery vehicles into the site where the
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Rear Garden Rear Garden | Rear Garden Area allocated for Standard site sianage setups 2. The developer will aim to avoid road closures,
26m? 26m? 30m2 storage of materials 5555 | including HSE signage, contractor Temporary Ground Protection but some temporary barrier enclosure will be
m m m contact details, considerate "no-dig cellular confinement N . .
I contractor & fire assembly point system® required to complete the new road access junction

with the main highway, an enclosure are is
illustrated on the CMP and to be agreed by the
local Highway Department.

unloading area
mEm—mmmmm  Tree protection fencing Phase 1

Fire assembly point

welfare facilities,
inc office, tea point, we, first

I 1 aid, Q= Final CB fence 1.8m high to be 3. Wheel cleaning / wash area illustrated on the
comms/IT, HES file, scatfold zone erected prior to demolition
sign-in-point CMP
I Semms  Contractors Hoarding (Heras)
d site gat ; : ; ;
Trees to be removed and site gate 4. Standard site signage setup, including HSE

Delivery direction sign

signage, main contractor and site supervisor
contact details, considerate contractor & fire
T T I assembly point location

I I nu 5. There are no proposed footpath/pedestrian
| I right of way diversions proposed

! | B 6. The main contractor (AJC Builders) will
undertake a daily check of site signage and site
| I set up to ensure that the CMP is always
implemented. If during this check or at any time
during site operations it becomes apparent that
any barriers, signs or site set up has been
altered the Main contractor will reinstate as per
the CMP.

7. Suitably qualified and trained banksmen will
guide site vehicles on and off the site

10. The site operatives will park within the
allocated parking as illustrated in the CMP and
not on the Public Highway at any time

Flat rpof ) ) . )
| | S ! 11. Prior to construction a visit will be arranged

with the local highways department to record the
condition of the highway in the area. Further
access and other highways concerns will also be
discussed and agreed on site.

12. Nearby local residents will be informed of
large deliveries and noisy/disruptive work.

13. Construction traffic and deliveries will occur
between 9.30am and 2.30pm

14. - If deliveries are too large to reverse into
the site, off-street unloading will be necessary

15. - Banks-men to not have the power to stop
traffic on public highways

Dormer Dormer
16. - Unloading of deliveries (Plant and materials)
will take place on site to avoid the blocking of
the shared access drive or blocking of public

Jacklin highway.

Court 17. - No storage of materials or plant on the
public highway or site access to be allowed

# |
L
ex chimney

18. Temporary ground protection,to BS 5837:2012 to
prevent compaction of underlying soil. The extent
or protection will depend on traffic. It is
considered that this protect zone will have upto
pedestrian-operated plant up to a gross weight of
2 t, The boarding should be proprietary,
inter-linked ground protection boards placed on
top of a compression-resistant layer (e.g. 150 mm
depth of woodchip), laid onto a geotextile
membrane;

ex chimney

19. site operatives and visitors will be required
to park away from site using the frontage parking
bay for "dropping off" only

20. - Any footpath closures or road closures
- = - - - - - — — — — — — T oo oo T St needed during construction will be agreed with the
highway authority.

21. - Wheel washing facilities on site

NOSOSOSINININISININANANINAN AN NS

O AP e S 22. - Recycling waste resulting from the
construction works, will where appropriate be
sorted on site and taken to recycling facilities.

Where not possible will be removed from site and

. ' then sorted before recycling.
site boundary T.Pole : , .
(Retained) e 23. - The erection of security hoarding around the
site (as indicated) any graffiti or fly posters
will be removed at the earliest opportunity.
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