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1. Introduction

This Construction Method Statement (CMS) has been developed to discharge Condition 4 of the Planning 
Conditions specified by Reading Borough Council on Application No: 220780.

Planning Condition 4 - No development shall commence on site, including any works of demolition, until a site specific 
Construction Method Statement has been submitted to and been approved in writing by the Local Planning Authority. The 
Statement shall provide for:

a) Space on site where vehicles of site operatives and visitors can be parked with details of how site operatives and 
visitors will be required to make use of the parking area provided;

b) Location on site for storage of plant and materials used in constructing the development;

c) The erection and maintenance (including removal of any graffiti or fly posters) of security hoarding around the site;

d) Identification of any footpath closures or road closures needed during construction;

e) Required wheel washing facilities on site.

This CMS sets out measures that will be implemented during demolition and construction works to protect the 
amenity of neighbouring occupiers, the character of the area and highway safety in according with Policies 
CC8 and TR3 of Reading Borough Council Local Plan (2019).

All measures contained within this Statement will be adhered to throughout the demolition and construction 
period.

2. Site Context

The application site is located at 640 Oxford Road in West Reading. The site sits on the north side of Oxford 
road, within a predominantly urban context, with further residential properties to the south side. The site is 
flanked by Alma Street, running north-south; a solid block of terraced houses to the east and the currently 
disused Royal Albion Pub to the west. To the rear of the site there is a gated parking area with small two storey 
office building to the north.

Oxford Road is a major arterial route from Reading town centre towards Tilehurst and accommodates a mix of 
both residential and varied commercial uses, including retail and services. 

The site is well connected to Reading town centre by frequent bus services and it is also located within walking 
distance to Reading West train station. See appendix A for map location.

3. Parking for site operatives and visitors

The site is located within a predominantly urban area and on-site space is limited. 

To satisfy Condition 4(a), two on-site parking spaces will be provided and managed for use by essential site 
operatives and visitors only. See appendix B - Site Layout.

Parking will be controlled by the site manager and allocated in advance to prevent overspill onto the public 
highway. Site operatives will be encouraged to travel by sustainable modes of transport, with car sharing and 
staggered working hours promoted where practicable.

All operatives and visitors will be informed through site induction that parking is restricted to the approved on-
site spaces only. 
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If there are insufficient parking spaces on site, the contractor should arrange alternative parking either through 
the local authority or private providers to avoid obstructing local roads or disrupting traffic. 

Compliance will be monitored and enforced for the duration of the construction works.

4. Storage of Plant and Materials

To satisfy Condition 4(b), all plant, equipment, and construction materials will be stored within the site in 
designated areas. Given the limited space available, storage areas will be phased and coordinated with on-site 
parking requirements. Storage will be managed to avoid obstruction of access routes, the public highway, and 
neighbouring properties.

Deliveries will be scheduled to match available space, materials will be stacked safely, and any hazardous 
substances will be stored in accordance with health and safety regulations. The site manager will oversee 
storage throughout the construction period. See Appendix B for proposed dedicated storage areas.

5. Security Hoarding

To satisfy Condition 4(c), secure hoarding will be erected at the site access prior to the commencement of 
works and maintained for the duration of the construction period. 

The hoarding will be of an appropriate height and construction to secure the site and protect public safety.

The hoarding will be kept in a clean and tidy condition, with any graffiti or fly-posting removed promptly, and 
will be removed upon completion of construction works or when no longer required.

The site manager will be responsible for the erection, maintenance, and removal of the hoarding, and for 
ensuring compliance with all relevant safety and access requirements.

6. Footpath and Road Closures

The construction works are not anticipated to require the permanent closure of any public footpaths or roads. 
However, as required by Condition 4(d), any temporary footpath or road closures, should they become 
necessary during construction, will be kept to a minimum and will be subject to a suitable licence from the 
Local Planning Authority and the relevant highway authority.

Where temporary closures are approved, appropriate advance signage, barriers, and diversion routes will be 
provided in accordance with highway safety requirements. Public access and emergency access will be 
maintained at all times where reasonably practicable.

7. Wheel Washing Facilities

In accordance with Condition 4(e), wheel washing facilities will be provided on site where necessary to prevent 
mud, debris, or other materials being deposited on the public highway. All vehicles leaving the site will use the 
facilities as required.

The facilities will be maintained in effective working order for the duration of the construction period. The site 
manager will monitor site conditions and implement additional measures, such as manual road sweeping, if 
required to ensure the highway remains clean and safe.
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8. Compliance Statement

The measures set out within this Construction Method Statement will be fully implemented and strictly adhered 
to for the entire duration of demolition and construction works. The site manager will be responsible for 
ensuring compliance with all provisions, including parking management, storage of plant and materials, 
security hoarding, footpath and road access, and wheel washing facilities.

Any deviation from the measures described will only take place with the prior written approval of the Local 
Planning Authority. This document will be kept available on site, and all contractors, sub-contractors, and site 
operatives will be made aware of its requirements through site induction and ongoing monitoring.
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Appendix A - Map Location

Google Earth
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Appendix B - Site Layout


