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1. Introduction 

This statement defines the phased approach to structure removal, ensuring the site remains safe and 

compliant throughout the construction lifecycle. The methodology follows the Health and Safety 

Executive (HSE) guidelines for small-scale demolition and BS 6187:2011. 

2. Phase 1: Removal of Workshop Shed (Pre-Groundworks) 

The workshop shed must be fully cleared before any excavation or groundworks for the new dwelling 

commence. 

• Service Isolation: Any localized electrical circuits or water feeds must be disconnected and 

capped at the source. 

• Dismantling Sequence: The structure will be dismantled manually from the top down. Roof 

panels and wall cladding will be removed first, followed by the primary timber or metal frame. 

• Sub-structure Removal (Breeze Blocks): The foundations, consisting of breeze blocks laid 

directly on soil, will be lifted manually or with light machinery. 

o Blocks will be removed in their entirety to prevent subsurface obstructions during 

future piling or trenching. 

o Intact blocks will be palletized for reuse or secondary site use (e.g., hardstanding), 

while fractured blocks will be processed as inert waste. 

• Soil Remediation: Following block removal, the underlying soil will be inspected for 

contamination. The area will be levelled and compacted to ensure a safe working platform for 

the primary groundwork plant. 

3. Phase 2: Removal of Existing House & Outbuildings (Post-Construction) 

To satisfy planning conditions, the existing dwelling and remaining outbuildings will be removed only 

after the new house is structurally complete but prior to final occupation and planning sign-off. 



• Protection Measures: A clear "demolition zone" will be established using Heras fencing to 

separate the newly completed residence from the demolition site. Pavement protection will 

be used to prevent damage to new driveways from heavy plant. 

• Service Termination: Permanent "cut-offs" for all utilities to the old house will be certified by 

suitably qualified professionals. 

• Controlled Demolition: The house will be demolished using a 360° excavator. The process will 

be "inward-falling" to contain debris within the building footprint and protect the new 

structure. 

• Foundation Excavation: All concrete footings and redundant drainage runs will be excavated. 

Voids will be filled with top soil before seeding with grass.. 

4. Best Practice & Environmental Management 

• Waste Hierarchy: In accordance with the UK Government Waste Management Plan, materials 

will be segregated (wood, masonry, metal) to achieve a minimum 90% diversion from landfill. 

• Dust & Noise Mitigation: Water suppression will be used during masonry demolition. Work 

hours will be strictly limited to [08:00–18:00] Monday to Friday to minimize neighbor 

disturbance. 

• Final Clearance: The site will be left in a "rake-clean" condition, with all redundant 

hardstanding removed, ready for final landscaping as per the approved site plan. 
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