
 

 

 

STL Architecture LTD 

15 Bridge St. 

Caversham, 

Reading, 

RG4 8AA 

Tel : 0118 989 0808 

Web : http://stlarchitecture.co.uk/ 

 

 

Demolition and Construction Method Statement 

 

 
For  

 
Demolition of existing bungalow and erection of 

New Two Storey Dwelling 

 
At  

 

Warren Creek,The Warren, 
Caversham,Reading,RG4 7TQ 

 
Client  

 

Mr & Mrs R. Arnold 

 

 

 

 

 

 

  Project Number – 3863 

  Prepared By – DN 

       Date:  January 2026    

https://gbr01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fstlarchitecture.co.uk%2F&data=05%7C02%7Cdarius%40stlarchitecture.co.uk%7Cc6b455af07ad4aeff46208de4c6a86ae%7C734a950f415c4ccb91278ac0e39b8805%7C1%7C0%7C639032217563700555%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=ly1cFEEd17jic%2BuQcSEs8xKlWHT3qj9%2Bl2lEoPzS0v4%3D&reserved=0


 

 

 

This document is provided for the guidance of the appointed contractor, but in no way exempt 

any person carrying out works from consulting Reading Borough Council’s Street Works Section 

before commencing any works. 

Contractor understands that failure to comply with the requirements set out in the following pages 

may result in the summary revocation of licenses, withdrawal of permits or cancellation of 

permission to occupy sections of the public highway. 

Contractor will also ensure that the security arrangements for the site are in place to prevent 

scaffolding being facilitated to gain unauthorized access to buildings and to provide adequate 

security for our own plant and equipment.  Further advice on security can be obtained from the 

Thames Valley Police website or the Crime Reduction Adviser at Reading Police Station. 

This document will be presented to all site personnel and operatives prior to arriving at site to 

ensure that they aware of the specified requirements within. 

This document will be maintained on site for presentation to additional site personnel and any 

visitors. 

 

 

REVISION RECORD: 

 
 Revision 

No. 

  Amendment

s 

  Page 

No. 

  Initials  
    
    

    
 

This document is classified as a design document for the works described. Before issue and 

use it must be signed by the author, and after formal review, by a technically competent 

reviewer. 
 

 
 

CONTACT DETAILS: 

 
Position Name Mobile No. email 

Contracts 

Manager 
   

Site Manager    
First Aider    

    

    

 

 

 

 

 

 

 

 



 

 

 

LOCATION 

The site is located on at the western extent of Caversham, an area of Reading north of the 

River Thames. The Warren runs from east to west and is bounded by the river to the south and 

a wooded escarpment to the north.  

 

The Warren serves a number of houses which back on to the river; Warren Creek is the 

penultimate house as the road continues west, serving a further 12 houses beyond. The site is 

bounded by residential dwellings on both sides. 

  

There is a designated public cycleway running along the full extent of The Warren, while a 

public footpath runs alongside the southern side of the River Thames.  

The site is located within the designated “Thames Valley Major Landscape Feature” area and is 

bordered to the north and south by an area of “Identified Biodiversity Interest”, however the 

site itself does not fall within this designation. 

 

Given it’s proximity to the River Thames, the large majority of the site is in Flood Zone 3. A 

small part of the access road is in Flood Zone 1. Part of the site also has a high risk of surface 

water flooding due to a drainage creek running through it to the River Thames.  

 

INTRODUCTION 

With this Method Statement, STL Architecture will illustrate how the demolition and site 

clearance of the redundant buildings and erection of new two storey dwelling at Warren Creek 

will be carried out. 

 
The Principal Contractor for the demolition phase of the works – Mr R Arnold 

The works are due to commence on 30th of March 2026. 

The site management will only use Operating Procedures and Risk Assessment to obtain 

information for instructing the operatives during induction, daily briefings and toolbox talks. 

 
These Procedures will be regularly reviewed and updated in accordance with changes in 

Government policy / guidelines. 

 

The arrangements for survey, tracing, isolation and termination of the services are to be 

made by employer. 

 
A temporary water supply will be maintained for damping down dust and a temporary electrical 

supply for the site welfare. 

 
All demolition works will be carried out in accordance with BS 6187:2011 

- Code of Practice for Demolition. 

 
 

 

 

 

 

 

 

 

 

 

 



 

 

 

STL Architecture are fully aware that the key to a successful contract will be to fully segregate 

and protect the General Public, client operatives and adjacent structures from the impact of the 

demolition works – both visually and physically, from debris, dust, noise & vibration. 

 
Heras fencing will be erected by contractor to secure the front of the site. Elsewhere the existing 

site boundary fencing will be maintained – the rear wall of the garages forms the boundary wall 

to the rear gardens of the properties behind the site. 

 
Gates will be incorporated into the fencing at the site entrance. A contractor banksman will 

protect pedestrians and road users whilst vehicles enter or leave the site. 

 
The demolition of the structures will progress gradually using a combination of hand tools and 

360° excavator. The works will always be governed by safety. The method, routes of access 

and techniques may change as the condition of the structures unfold. 
 

 

SCOPE OF WORKS 

The works generally comprise the demolition works to the existing buildings on site with 

construction works as consented and includes: 

 
•            Establish site welfare, site office and tool store 

•            Erect Heras fencing to secure the site and create a demolition exclusion zone 

•            Demolish outbuildings down to ground level  

•            Break out slabs, hardstandings and foundations of existing buildings 

•            Backfill and compact voids with selected crushed arisings 

•            Construct / retain driveways and hardstandings 

•            Remove all other materials arising as part of Phase 1 demolition 

•            Erect plywood hoarding 

•            Erect new dwelling and as part of Phase 2 construction 

•            Demolish existing bungalow as part of Phase 3 of demolition 

•            Leave site clean, tidy and safe on completion 

 

NOTIFICATIONS 

Prior to commencing on site, the following arrangements will have been made by employer: 

 
•            All necessary Planning Consents 

•            Boundary agreements 

•            Services disconnections and provision of temporary supplies 

•            F10 notification 

•            Temporary propping requirements for the Boundary Wall 

 
Prior to commencing on site, the following arrangements will be made by contractor: 

 
•   Notification to Reading Borough Council - Section 80 of the Building Act   

1984 regarding the commencement of demolition works 

•            Erect Heras fencing - site compound and demolition exclusion zones 

•            Establish site office and welfare 

 
Contractor will carry out a photographic condition survey of the site. The condition of the 

road entrance and kerbs will be agreed / recorded. 

 
Prior to commencing on site, a meeting will be arranged involving the relevant parties to the 

project to finalize project details and confirm any outstanding information. 

 



 

 

 

SITE EMERGENCY PROCEDURES 

Reading Police Station is 6km away in Reading at 

53 Castle St, Reading RG1 7TH +441865841148 

 
Reading Fire Station is 3 km away at  

65 Caversham Rd, Reading RG1 8AD  

 
The nearest Hospital with Accident and Emergency is 4.5 km away in Reading at 

London Road / Craven Road, Reading, RG1 5AN +441183227429 

 

 

 

 
                                   Fig: Route to nearest Site Emergency Points 

 

In the case of an emergency the following procedure shall be employed: 

 
•   The person who discovers the emergency shall call 999 

•   Inform which emergency services are required 

•   Wait until the location has been confirmed before ending the call 

•   Contractor staff shall direct the emergency service to the scene of the incident. 

•   In the case of Fire site operatives to report to Muster Point at the front gates 

 
Contractor will provide trained first aiders with a first aid kit located in the site office. 

 
Employer will be notified as soon as possible after the incident. 

 

It is a requirement of the (current) Reporting of Injuries, Diseases and Dangerous Occurrence 

Regulations that certain type of Injuries, dangerous occurrences and diseases are reported to 

the Health and Safety Executive 

 
Reportable specified injuries, disease and dangerous occurrences will be reported to the local 

HSE office within the time frames specified under the current regulations by the Group SHEQ 

Manager using the appropriate online form. Records of all accidents will be kept for at least 3 

years. 

 
All Lost Time Accidents (LTAs) and Riddor will be reported to employer at the earliest 

opportunity. 



 

 

 

 

NEIGHBOUR LIAISON 

Employer will nominate a Liaison Officer who will inform neighboring occupants / community 

of forthcoming works (Newsletter) and address any comments / complaints that may arise. 

 
A record of all communications with the public will be kept on site and available for 

review. The resident liaison officer will: 

o Write to all the neighboring occupants giving at least three weeks’ notice of when the 

works will start on site, what the works will involve, how long the works will last, the daily 

start and finish times, the anticipated traffic movements (type and volume) during the 

works and a contact name and telephone number of the contractor’s resident liaison 

officer. 

 
o Plan construction vehicle movements to minimize disruption to the local residents 

and will inform local residents of the times heavy vehicles will be visiting and leaving 

the site. This will include ensuring that construction vehicles do not arrive at site early 

and take up space in local roads waiting. 

 
o Be prepared to meet residents face to face and explain the work and what will be 

involved, if required. 

 
o    Ensure that residents have a contractor’s point of contact for normal working hours. 

 
 
Noise and Dust 
 
  Noise Strategy 

 
The works will be carried out in accordance with the BS 5228 Code of Practice and more 

specifically the recommendations set out in the BS 5228:1997 AMD 1 Code of Practice for 

Noise Control on construction and demolition sites. 

 
Works’ plant and equipment will also comply with the Noise at Work Regulations 1989 

protecting on- site personnel. 

 
Demolition techniques, choice of plant and equipment will be utilized to complement the nature 

of work being undertaken for example, hydraulic pulverizer attachments used to break concrete 

in-lieu of percussive breaker tools. 

 
Local environs will be considered during the planning phases of the works including the 

proximity to sensitive receptors i.e. public walkways / highways, adjoining properties, 

residential dwellings, businesses and other work faces. 

 
Noisy plant and equipment will be sited as far as reasonably practicable from sensitive 

receptors and will be of the latest design, equipped with noise silencing technology examples 

of which include: 

 
•   Compressors fitted with lined and sealed acoustic covers, kept closed whenever in use. 

•   Pneumatic percussive tools fitted with mufflers or silencers. 

•   Heavy plant in intermittent use being shut down in intervening periods between work 

activities. 

•   Planned deliveries to avoid congestion within the, or on the approach to the site. 

 
Evidence of maintenance of all engine driven plant and vehicles will be held on site. Vehicle 



 

 

 

engines, including dumpers and excavators will be switched off when idle or during loading. 

Attenuation equipment for tools, plant and machinery, where provided will be maintained in 

good condition and correctly fitted. 

 
Precautions will be taken to minimize noise and the detrimental effects thereof on local 

community and operatives on site. 

 
Thorough planning of the works will precede identifying any noisy operations and the impacts 

they may have on key receptors. 

 
Where noisy works are recognized as having a fundamental impact on a receptor the works 

will be planned in order to minimize the noise generating activity and / or restricted to certain 

times as not to cause nuisance. 

 

If during the works noise levels are significant, or there is a complaint, the works causing the 

elevated noise levels will cease and an investigation carried out to determine the causes and 

remedial measures. 

 
All operatives will be instructed at safety inductions to ensure noise levels are kept to a 

minimum and that unnecessary shouting, abusive language or other verbal disruptions are 

forbidden. 

 
 Dust Suppression Strategy 

 
During critical phases of the demolition works airborne dust will be 

created. 

 
The controlled use of fine water sprays will be employed to assist in the reduction of dust 

emissions. Water arising from misting operations will be contained so as not to give rise to 

flooding or create nuisance outside the working area. 

 
Waste materials, including empty containers, paper, waste or debris, will be placed in 

designated waste disposal skips placed around the site and not allowed to be blown about the 

site and adjacent area. 

 
All containers will be totally enclosed or covered by nets/tarpaulins to prevent escape of dust 

or waste materials during loading and transfer from site to authorized waste 

recycling/disposal centers. 

 
The burning of rubbish or any other material on Site will be strictly 

prohibited. 

 
If during the works dust levels are significant, or there is a complaint, the works causing the 

elevated dust levels will cease and an investigation carried out to determine the causes and 

remedial measures. 



 

 

 

 

 
 

Site Boundary 
 

Contractor will erect Heras fencing to secure the boundary at the 

front of the site. The boundary walls / fencing to the sides and rear 

will be maintained. 

Signs will be erected by contractor on the hoarding warning of the nature of the works to be 

undertaken and to provide 24-hour contact details. 

 
Gates will be incorporated into the fencing for pedestrian and vehicular access to 

each site 

 
The gates will be kept closed whenever possible to prevent unauthorized entry to the site 

during the working shift. At the end of each shift a check will be made to the security of the 

site. 

 
Heras fencing will be erected to demarcate welfare / compound areas and demolition 

exclusion zones within each site. 

 
Heras fencing panels will be lifted, carried and positioned by two operatives. The feet will be 

lifted, carried and positioned by one operative. The fencing panels will be double clipped. Every 

5 or 6 panels the fencing will be triangulated to stabilize the fence line. 

 
 
When the demolition is complete, and all demolition materials removed from site, a plywood 

hoarding will be erected along the front boundary of the site. 



 

 

 

Traffic Management 
 
A contractor Banksman will be posted at the site entrance to protect pedestrians or warn 

approaching traffic whilst marshalling wagons or delivery vehicles on/off the site. 

 
There is sufficient space on site to turn vehicles and leave site in a forward 

gear. 

 
All deliveries to and from site will be carefully controlled to ensure minimal disruption to 

the local environment is caused. Local speed limits will be observed at all times. 

 
Communication will be maintained between Site Supervisor and all drivers entering site to 

ensure ‘stacking’ of vehicles does not occur on any surrounding roads. 

If there is no room on site, the Banksman will turn vehicles away until space is available on 

site. Unloading of equipment and materials will be controlled and in accordance with the 

Manual Handling Operations Regulations 1992. 

 
Flatbed delivery vehicles will have a handrail / edge protection system to be used when 

loading / unloading. 

 
Contractor will liaise with all delivery drivers and ensure records (waste tickets etc) 

are in place. 

 
All containers will be totally enclosed or covered by nets/tarpaulins to prevent escape of dust 

or waste materials during transfer from site to authorized waste recycling/disposal centres. 

 
The roadway adjacent to the site will be regularly swept (if necessary) during the course of the 

working day to maintain cleanliness and to minimize the mess that vehicles leaving the site 

can cause. 

 
Site and road conditions will be continuously monitored, and adequate facilities will be 

provided for wheel washing (jet wash) and road cleaning should it be necessary. 

 
No contractor vehicles will park in the roads adjacent to the site. There is sufficient room to 

provide onsite parking. 

 
Contractor will communicate the advantages of using public transport to all site personnel. 

Details of the local bus and rail networks – identifying key routes to the project will be posted 

on site notice boards and will be covered in the site induction to promote the use of public 

transport. 



 

 

 

 

Soft Strip 
 
The garages will undergo a light soft strip ahead of the demolition to remove rubbish, fixtures, 

fittings and non-load bearing structures. 

 
By soft stripping the garages the demolition concrete and hardcore will be processed more 

efficiently - all combustible materials are removed and contamination of the recycled 

hardcore is minimized. 

 
Vigilance regarding the structural integrity of the garages will always be maintained by 

operatives and 

Site Manager. 

 
All operatives involved will have received a toolbox talk / induction regarding ‘Sharps’ 

training. In addition to regular PPE the operatives will be issued with anti-puncture gloves. 

 
When needles are discovered, they will be picked up using hand-held tongs and placed in a 

‘Sharps Tin’. The ‘Sharps Tin’ will be taken to a licensed facility for disposal. 

When other known hazardous materials have been removed and any live services 

terminated and confirmed, the soft stripping of the building and subsequent removal of internal 

debris, can commence. 

 
The soft strip materials will be broken down by hand and transferred outside the building. 

 
The operatives will use the correct lifting procedure, share loads where necessary and wear 

protective gloves to BS EN 388. 

 
Any work at height will be accessed by using mobile towers or podium steps. 

 
Working progressively through the building the items will be broken down using a combination 

of hand tools ie: Mattock, wrecking bar, sledgehammer, etc in a general soft stripping 

exercise. 

 
Ceiling hangers, trunking, conduit, pipework and other non-structural metalwork will be cut 

out using oxygen/propane burning equipment, angle grinder or dismantled mechanically. 

 
Contractor will aim to recycle 97% of materials arising. 

 
All materials will be segregated into separate waste streams to remove rubbish, 

plasterboard, timber and metal products. 

 
By regularly removing the accumulated debris, the potential fire risk, that loose combustible 

material imposes, is minimised / removed. 

 
The debris will be taken off site and a copy of all waste tickets will be issued to employer as part 

of the Site Waste Management Plan. 
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Structural Demolition 
 
Prior to the demolition of the outbuildings commencing a check will be made to ensure 

that no persons have entered any buildings and external doors will be closed off and 

secured. 

 
The outbuildings will then be demolished down to ground level using a 6-8T 360° 

excavator fitted with rotating selector grab and bucket attachments. 

 
The materials will be deposited down to ground level in the 

drop zone. 

 
The 360° excavator operator will be certificated, skilled and very experienced with this 

method of demolition. 

 
The 360° excavator will be located outside the drop zone to prevent damage or injury 

from falling debris. 

 
A Banksman, in visual contact with the 360° excavator operator, will stand at a safe 

distance to guide and help control the demolition process. 

 
Fine water sprays from hoses at ground level will be pointed at the working face to 

control dust migration in the drop zones and loading areas. 

 
The quantity of water emitted by the sprays will be regulated and controlled to prevent any 

flooding at ground level. 

 
Materials will be regularly cleared and not be allowed to accumulate against external 

walls causing overloading. 

 
The demolition operation will be executed in a controlled manner, ensuring the section 

being broken out is not excessive in size and weight. 

 
Prior to breaking out the ground slab, foundations and hardstandings a CAT scan will be 

carried out to confirm location of any live services. The results will be recorded and a 

Permit to Dig issued. 

 
The ground slab, foundations and hardstandings will be broken out or grubbed up using 

the 360° excavator fitted with bucket / hydraulic breaker attachment. 

 
The voids from removing the foundations will be backfilled with selected crushed arisings 

and the site graded to leave an even surface, removing all trip hazards. 

 
All demolition materials arising will be segregated into separate waste streams. 

 
By continuously processing materials arising, unobstructed access around a relatively 

tidy site is maintained. 

 
Timber will be sent off site for reuse or pulping. Metals will be loaded into a skip and 

removed from site to a recycling facility. 
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The concrete / hardcore materials will be loaded into skips / 8-wheeled tipper wagon and 

taken to an offsite crushing facility for recycling. 

 
A copy of the Duty of Care - Waste Transfer Note, detailing description, producer and 

carrier of waste, will be issued to employer as part of the Site Waste Management Plan. 

 

Site Specific Details 
 

 

1. FENCINGS  

 

1.1 Contractor will observe the following conditions when erecting fencing. 

 

1.2. Our fencing shall be 2000mm high, Heras metal mesh fencing.  Contractor will only 

use another material, if specifically approved by the Head of Transports 

representative. 

 

1.3 Panels will be removable so as not to open out over, or obstruct the footway. 

 

1.4 No part of any of our fencing, including feet, shall protrude beyond the site boundary, 

on to the foot path or verges. 

 

1.4 The design and construction of any fencing is the full responsibility of contractor and 

he will take into account the need to resist abnormal wind or weather conditions. 

 

1.5 Tree protection measures must be followed as per construction Landscape (No. 

3806 – 209B) 

 

1.6 Any queries for permits and licenses shall be made to Reading Borough Council’s 

Highways Section.  Telephone 0118 937 3787 

 

https://www.google.com/search?q=reading+borough+council&rlz=1C1GCEA_enLT1001__1001&sxsrf=ALiCzsZBEp3YWyED2O5Fwmo1PRcLzoB81Q%3A1653901501946&ei=vYiUYrGpOY-PgQatmqmoAQ&ved=0ahUKEwjx-5Cc74b4AhWPR8AKHS1NChUQ4dUDCA8&uact=5&oq=reading+borough+council&gs_lcp=Cgdnd3Mtd2l6EAMyBAgjECcyDgguEMcBEK8BENQCEMsBMgUIABDLATIFCAAQywEyBQgAEMsBMgUIABDLATIFCAAQywEyBQgAEMsBMgUIABDLATIFCAAQywE6BwgAEEcQsAM6CwguEIAEEMcBENEDOgUIABCABDoFCC4QgAQ6CAguEIAEENQCOgsILhCABBDHARCvAToFCC4QywE6CwguEMcBENEDEMsBOgsILhDHARCvARDLAUoECEEYAEoECEYYAFDeDljsN2CeOWgDcAF4AIAB6QKIAeMnkgEIMC4zLjE5LjGYAQCgAQHIAQjAAQE&sclient=gws-wiz
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2. SCAFFOLDS 

 

2.1 Contractor will ensure that suitable and sufficient steps must be taken to prevent the 

fall of any material or object from a scaffold. Contractor will also ensure that equipment 

must be stored safely to prevent danger arising from its collapse, overturning or 

unintentional movement. 

 

2.2 Above the first lift, contractor will ensure that all scaffold is handled directly from and 

to the lorry.  Contractor will not permit vehicles to park on the highway.   

 

2.3 Contractor will not allow scaffold tubes, boards or associated fittings to be stored on 

the public footway or carriageway during erection or dismantling. 

 

2.4 Scaffold clips or any other scaffolding materials will not be thrown to or from the 

scaffold during erection or dismantling. 

 

3. SITE HOISTS & PLANT 

 

3.1 Contractor will not allow loads to be carried over the public footway or carriageway 

without adequate protection to the general public. Contractor will provide site 

employees to stop members of the public passing alongside/under areas use for 

deliveries whilst unloading is in progress. 

 

3.2 Any hoist, lifting beam or any other construction plant that is involved in lifting material 

above the public footway or carriageway must be covered by suitability public 

indemnity insurance, with minimum cover of £10 million and evidence shall be 

provided of an adequate policy being in place. 
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4. MOBILE CRANES, CONCRETE PUMPS, HOISTS ETC 

 

4.1 Contractor will not permit the use of mobile cranes or concrete pumps on the Public 

Highway. 

 

4.3 Contractor will not allow tracked vehicles to drive on the Public Highway unless 

adequate protection has been provided to the satisfaction of the Head of Transports 

representative to both the surface and utility mains and covers. 

 

4.4 Contractor will not allow the parking of vehicles using outriggers on the public 

highway. 

 

5. DELIVERIES AND PARKING 

 

5.1 All vehicles will be parked on site (limited space up to 3 cars). If not sufficient, 

contractor must organize alternative ways of transport- public transport could be used 

as an alternative. 

 

5.2 Access to the site will be restricted to the only designated route via The Warren. 

 

 5.2.1  Access via The Warren 

 From Reading Train Station, drive towards Caversham on Vastern Road onto 

Caversham Road. 

 Turn Right onto Bridge Street. 

 Turn Left onto Church Road A4074. 

            Turn Left onto The Warren and at the end approach the site to the left. 

 This route uses two way narrow road with no on street parking during the day. 
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5.3 Contractor will only allow material deliveries between the hours of 9.00am & 3.00pm 

on week days. 

 

5.4 Contractor will ensure that all heavy materials and bulk supplies are delivered to the 

site in small quantities to allow for efficient storage. 

 

5.5 Drawing no. 3806/199 illustrates space which Contractor will set aside for the delivery 

and storage of materials/plant. All mortar bins, building materials etc will be lifted 

directly from the delivery vehicle and taken into the site. 

 

5.6 Contractor will apply for delivery licences for each delivery from Reading Borough 

Council’s planning department.  Telephone 0118 937 3787.  

 

6. ACCESS ON TO SITE UPON ARRIVAL 

  

6.1 Existing access to be re-positioned in the beginning of the development as per site 

layout (drawing no. 3806-209B). 

 

6.2 The crossing works will require to be licensed under Section 184 of the Highways Act.  

If a crossing is required, we will obtain a license from the Council’s Planning 

Department. 

 

6.3 Before a crossing is constructed, Contractor will consult all Utilities and make suitable 

arrangements to protect or divert any affected plant. 

 

6.4 When vehicles leave the site for the purpose of removing excavated materials, 

Contractor will use the wheel washing facilities provided within the site boundary as 

shown on drawing. Contractor will monitor The Warren to make sure in the event of 

debris from the site carried onto the highway, sweeping will be undertaken. 

 

https://www.google.com/search?q=reading+borough+council&rlz=1C1GCEA_enLT1001__1001&sxsrf=ALiCzsZBEp3YWyED2O5Fwmo1PRcLzoB81Q%3A1653901501946&ei=vYiUYrGpOY-PgQatmqmoAQ&ved=0ahUKEwjx-5Cc74b4AhWPR8AKHS1NChUQ4dUDCA8&uact=5&oq=reading+borough+council&gs_lcp=Cgdnd3Mtd2l6EAMyBAgjECcyDgguEMcBEK8BENQCEMsBMgUIABDLATIFCAAQywEyBQgAEMsBMgUIABDLATIFCAAQywEyBQgAEMsBMgUIABDLATIFCAAQywE6BwgAEEcQsAM6CwguEIAEEMcBENEDOgUIABCABDoFCC4QgAQ6CAguEIAEENQCOgsILhCABBDHARCvAToFCC4QywE6CwguEMcBENEDEMsBOgsILhDHARCvARDLAUoECEEYAEoECEYYAFDeDljsN2CeOWgDcAF4AIAB6QKIAeMnkgEIMC4zLjE5LjGYAQCgAQHIAQjAAQE&sclient=gws-wiz
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6.5 Contractor will not use roads within urban area as holding areas for vehicles waiting 

to enter the site.  When large numbers of vehicles are anticipated, Contractor will make 

arrangements outside the urban area and vehicles will be called in by radio, or mobile 

telephone. Contractor will allow for a banksman to ensure safe egress and ingress 

during working hours in general. Banksman will also be responsible for monitoring 

condition of the road and act accordingly. 

 

6.6 Nuisance from Dust.  Contractor will prevent dust becoming a nuisance to other 

premises or the public at large. Control measures will include the damping down of 

dust using sprinkled water from hosepipes.  

 

7. SKIPS  

 

7.1 Contractor will not permit skips to stand on and obstruct the public carriageway, verge 

or footpath.  All skips will remain on the body of the vehicle or within the site boundary. 

 

8. STREET CLEANSING 

 

8.1 Contractor will ensure that the public carriageway, verges and footways adjacent to 

the site are at all times kept free of general builder’s debris, paint flakes, sand, 

wrapping and packaging from materials, all other material resulting from the work 

being carried out including litter left by site employees. 

 

8.2 When Contractor removes the scaffolding, the carriageway, verge and footway 

adjacent to the site will be left cleansed to a litter and dust free standard. 

 

9. TEMPORARY FOOTWAY CLOSURES AND DIVERSIONS  

 

9.1 The Contractor shall be responsible for supplying all signs and equipment to 

implement the closure as directed by the Head of Transport’s representative and be 

responsible for setting the signing out and subsequently withdrawing it as necessary.   
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10. KNOWLEDGE OF METHOD STATEMENT 

 

10.1 Copies of this Method Statement must be kept and readily available at both the 

contractor’s yard/premises and on site.  

 

10.2 Details regarding deliveries and parking should be clearly displayed on site 

hoardings/fencing. 

 

11. HOTLINE TELEPHONE NUMBER 

 

The telephone number and the name of a competent representative of the contractor, is to 

be clearly displayed at the site and must be readily available 24 hours a day, 7 days a week. 

 


