
1053

Caversham Court

Gazebo

1.1

day 06 08

month 05 05

year 26 26

status PR PL

Drawing Title No. Revision

A3 Location Plan 100 00 00

A3 Block Plan - Gazebo & Causeway 101 00 00

A3

Block Plan - Stable Block Courtyard 

Wall and Gate Piers, North Boundary 102 00 00

A3 Existing Site Plan - Gazebo & 

Causeway
103 00

00

A3 Existing Site Plan - Stable Gate Piers, 

Boundary Wall & Main Entrance Gates
104 00 00

A3 Gazebo Plans as Existing 110 00 00

A3 Gazebo Roof Plan as Existing 111 00 00

A3 Gazebo Elevations as Existing 115 00 00

A3 Gazebo Elevations as Existing - 

Photographs
116 00 00

A3 Causeway Elevations as Existing 117 00 00

A3 Causeway Elevations as Existing - 

Photographs
118 00 00

A3 Stable Block Boundary Wall and Gate 

Piers as Existing
119 00 00

A3 Stable Block Boundary Wall and Gate 

Piers as Existing - Photographs
120 00 00

A3 North Boundary Buttress and Walll as 

Existing
121 00 00

A3 North Boundary Buttress and Wall as 

Existing - Photographs
122 00 00

A3 East Boundary Gate Piers and Gates 

as Existing
123 00 00

A3 East Boundary Gate Piers and Gates - 

Photographs
124 00 00

A3 Gazebo Sections as Existing 125 00 00

A3 Floor Plans - Repairs 130 00 00

A3 Gazebo North Elevation - Repairs 139 00 00

A3 Gazebo East Elevation - Repairs 140 00 00

A3 Gazebo South Elevation - Repairs 141 00 00

A3 Gazebo West Elevation - Repairs 142 00 00

A3 Section AA  - Repairs 145 00 00

A3 Section BB - Repairs 146 00 00

A3 Section CC - Repairs 147 00 00

A3 Section DD - Repairs 148 00 00

A3 Causeway Elevations as Proposed 149 00 00
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A3 Stable Block Boundary Wall and Gate 

Piers as Proposed
150 00 00

A3 North Boundary Wall Buttress as 

Proposed
151 00 00

A3 East Boundary Main Gates and Gates 

as Proposed
152 00 00

A3 Detail 01 500

A3 Detail 02 501

A4 Gazebo Schedule of Repairs SCH 01 00 00

A4 West Retaining Wall to Raised 

walkway Schedule of Repairs
SCH 02 00 00

A4 Stable Block Courtyard Wall and Gate 

Pier Schedule of Repairs
SCH 03 00 00

A4 North Courtyard Screen Wall and 

Buttress Schedule of Repairs
SCH 04 00 00

A4 East Boundary Wall Opening and 

Gates Schedule of Repairs
SCH 05

00
00

A4 Design and Access Statement 00 00

A4 Heritage Statement 00 00
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