Phasing Plan (Elder Version 1 — July 2026)
20- 30 Greyfriars Road, Reading
Planning Permission PL/24/1501

Development: Demolition of the existing building and the erection of a part-7, part-13 storey co-living
building (Sui Generis) and associated communal amenity facilities, refuse storage, cycle parking and
plant equipment.

Phase 1 — Site Clearance, Demolition & Initial Groundworks
This phase shall comprise:

o Establishment of the construction site, including hoarding and welfare facilities.

e Disconnection, diversion and protection of existing services and utilities as required.
¢ Site investigation, soil investigation and archaeological testing.

e Site clearance works.

e Demolition of existing buildings, structures and hardstanding.

¢ Removal of demolition arisings and clearance of the site.

e Site remediation works (where required).

o Earthworks, excavation and ground preparation.

e Bulk fill and ground improvement works.

Phase 2 — Main Groundworks & Substructure
This phase shall comprise:

o Installation of foundations, piling and pile caps where required.

e Construction of all substructure elements, including ground beams, retaining structures and
basement works (if applicable).

¢ Installation of below-ground drainage, attenuation features and utility infrastructure.

e Formation of access routes, working platforms and associated enabling works.

Phase 3 — Superstructure and Remaining Development Works
This phase shall comprise:
e Construction of the superstructure of the approved development.
o Installation of external walls, roofs, windows and doors.
e Internal fit-out works and building services installation.
e Hard and soft landscaping, boundary treatments and all other external works.
e Testing, commissioning and completion of the development ready for occupation and use.

Phasing Sequence

Phase 1 shall be completed prior to the commencement of Phase 2. Phase 2 shall be completed prior
to the commencement of Phase 3. No part of the development shall be occupied until the works relevant
to Phase 3 have been completed in accordance with the approved plans and associated planning
conditions.



