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METHODOLOGY 
 
Overview 

 
The Contractor will have fully reviewed all of the available information and have 
visited site during the tendering period along with consultations with their 
specialist supply chain to produce a preliminary construction programme. 

 
Their overriding objective in the development of their methodology and logistics 
is to provide an efficient overall construction sequence and programme, whilst 
releasing high quality properties at the earliest opportunity to help the Client 
maximize the return on the investment early. 

 
The Programme describes in general the sequence and method of construction 
during the Phase 2 construction period. However, some activities may require 
further clarification and amplification and, where necessary, this will be applied 
and issued in a Construction Programme once the contract has been awarded. 

 
Pre-Construction Activities 

 
Upon notification from the Client, the Contractor will begin mobilization of their 
construction team, as well as that of their specialist supply chain, ahead of site 
possession. 

 
The Construction Phase Health and Safety Plan will be produced at this stage for 
the Client team’s approval along with the discharge of any pre- commencement 
planning conditions before commencing works on site. 

 
The Contractor will also develop the construction programme, and extract from 
it an updated design and procurement programme. This will allow revision of 
other management tools, such as the Information Required. Any appropriate 
notices to start will be issued prior to commencement. 

 
As part of the Contractor’s management system, they will need to focus on 
establishing lines of communication at this early stage. Good communication 
across the project team as a whole will be critical in the successful delivery of 
this project. A series of workshops will be held to: 

 
• Help all parties get started on delivering the Client needs; 
• Get the detailed design process under way; 
• Begin the process of placing works package orders to facilitate a 

start on-site by the due date 
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Design, Procurement and Sub-Contract Design 

 
The Contractor will mobilize their design team upon contract award to begin 
the process of detailed design works. As their design reaches the stage where 
it can be released for specialist input, these specialists will be brought in to 
conclude such detailed design work. 

 
The programme will shows the process of placing a specialist and sub-contract 
works package order for each of the works packages, and the process thereafter 
of obtaining their design, procuring materials, fabrication where appropriate, 
and how all of this leads in to construction activities on site. 

 
All suppliers appointed by the Contractor will be selected from their approved 
supply chain list. Experienced supplies who have delivered on similar projects 
will be selected where possible. 

 
In order to achieve a successful project with the minimum of disruption the 
Contractor will seek to integrate the specialists and consultants, the Client and 
the building sub-contractors into a single team environment and utilise an open 
and honest approach to the project which would build strong relationships and 
trust from an early stage. 

 
Lead-in Periods 

 
Procurement of Sub-Contract and Supplier services and materials, including 
design portions, will be carried out in accordance with their procurement 
programme. 

 
Once the project information has been issued, the Contractor will begin 
procurement of the initial main works packages early in their mobilization period. 
Works packages requiring fairly early placement in order to maintain the project 
programme are as follows: 

 
• Site establishment; 
• Ground works; 
• Foundation; 
• Health & Safety 
• Statutory Services (BT, Gas, Electric, Water); 
• Scaffold 

 PAGE: 3 of 20 



 
Construction Method Statement - CMS 

PROJECT 
TITLE 

50 Mount Pleasant, Reading DATE 
 

09/07/26 

 
Pre-commencement meetings will take place with relevant subcontractors in 
order to establish a short-term programme, safety, and quality requirements. 
Individual method statements will also be agreed for each work package as it is 
developed. 

 
Ahead of any activities commencing on site, all necessary surveys, permits and 
approvals will be obtained. Condition surveys will be carried out on the 
surrounding area encapsulated by the site boundary and approach roads/paths 
that may be impacted upon by the project. 

 
Initial activity risk assessments and method statements will be issued well in 
advance of starting on site to ensure that we commence efficiently and as 
planned. 

 
A logistic site plan (as attached) will be developed to a high level of detail by the 
Project Team during this period. They will address all logistical challenges 
presented by the project to ensure a smooth transition from pre-construction 
to construction. During this pre-construction period the Contractor will be liaising 
closely with the Client in developing and finalizing their detailed logistical plans 
and programme. 

 
The Project 

 
The project consists of the Demolition of C20th rear wing, conversion of offices 
and remodeling of rear addition to form 4x1 bed No. Flats with bike storage, 
amenity space and bins/recycling facilities 

 
 
Site Location 

 
Mount Pleasant is located near reading town Centre and is accessible via a one 
way road. The site is currently secured with a metal gate and railings.   
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Mount Pleasant site location in Blue 

 
Site Establishment and Logistics Plan 

 
The Contractor will visit the site on several occasions prior to works commencing 
to assess the scope of works and logistics required to access and deliver the 
project safely and efficiently. 

 
Within the tender documentation the existing site boundaries have already been 
identified on the proposed site master plan. 

 
The planning and logistics is the key to the construction success and delivery 
of this project, and this section of the document, outlines their logistic strategy 
for Phase 2 of the scheme. The Contractor will prepare prior to works 
commencing. 
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Site Hours 

 
Site working hours will be subject to any planning condition. The intended 
working hours will be 7:30am to 5:30pm Monday to Friday and 7:30am to 
1:00pm on Saturday. There will be no site working on Sundays or Bank Holidays. 

 
Site Parking 

 
There will be no on-site parking, and contractors will have to utilize the nearby 
public car parks. Car sharing and public transport are and will be encouraged. 

 
Vehicles 

 
There will be an assortment of vehicles arriving at site such as but not limited 
to; cars, vans, rigid lorries, articulated lorries, concrete wagons. These will be 
known to the site and deliveries will be scheduled to avoid congestion. The site 
will have a suitable craneage facilities which will limit the amount of deliveries 
significantly and there will also be a forklift on site to aid in the movement of 
materials to various parts of the site. Site management plan will be put in place 
indicating the movement and segregation of vehicles by the successful tenderer. 

 
Unloading, distribution and storage of materials. 

 
There will be a permanent banksman and gateman present. They will operate 
and manage the materials booking in procedure. Vehicles will need to have the 
ability to turn around. The entrance area to the adjacent site will be the turning 
area and will also house some of the materials temporarily. 
Due to the constricted nature of the site, materials deliveries will be called to 
site and used straight away. This will make logistics planning an extremely 
important part of the works on site. 
When receiving deliveries to the site, they will be scheduled to arrive outside 
peak traffic hours from 8.00am – 9.30am and 4pm – 6pm during the week to 
avoid heavy traffic movement and ensure minimal disruption along Mount 
Pleasant 
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All deliveries to site must be booked in with the site manager giving a minimum 
of 5 days’ notice on large deliveries. The pre-booked time slot must be adhered 
to at risk of the delivery being turned away. If a delivery is delayed the driver 
will have been provided with the phone number of the site manager so they can 
advise their situation and seek a rescheduled time slot, which may require 
parking up offsite to avoid congestion around the adjacent link roads. 

 
When delivering materials to site, the Contractor is to operate on a ‘just in time’ 
policy where materials are delivered just in time prior to being installed on site. 
This has the advantage of less chance of materials being damaged if they are 
delivered and used immediately as opposed to being stacked and stored as this 
would lead to a greater chance of damage. 

 
In anticipation of the deliveries arrival, the site gateman and/or trained 
banksman will wait outside the site compound to guide delivery vehicles in. 
Where deliveries enter the site compound, the Contractor will provide a 
designated material lay-down area for the unloading and distribution of 
materials. The banksman will remain with the vehicle during the loading and 
unloading of materials to ensure this is completed safely and guide the vehicle 
back out of the compound. Where delivery vehicles are turning within the site, 
a turning circle will be introduced whereby vehicles can man oeuvre safely 
without the need for reversing. The need for vehicles to reverse should be 
avoided where possible as reversing is a major cause of fatal accidents on 
construction sites. By introducing a designated turning area we are reducing this 
risk which will help pedestrians and drivers to move around the site freely. To 
ensure delivery vehicle wheels are left clean prior to leaving site during the 
ground works phase, the Contractor will also implement a wheel cleaning facility 
next to the site exit. This will greatly reduce and eliminate any mud and dust 
being transferred off the site on to public roads. Specifically a jet wash will be 
used to clear the vehicles tyres of any mud or debris and road sweepers will also 
be employed as and when required. 
All conditions with regard to deliveries including routes, unloading points and 
notice periods etc. will be included in all subcontractor and suppliers orders. 
They will also be displayed on site notice boards. 

 
Site Offices and Welfare Facilities 

 
During the first 2 weeks on site the Contractor will start setting up their site 
compound area which will comprise of, welfare facilities and storage containers 
in the rear yard. It is proposed to utilize the area to the side of 50 Mount Pleasant 
as a compound area. Security/signing-in facility is 
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Proposed to be in the same area. From here the Contractor can properly 
control site access and manage the distribution of delivery vehicles to the 
relevant location on site. We can also manage the exit of site vehicles back 
onto Mount Pleasant. Parking will be closely controlled. 

 
Site Security and Boundaries 

 
The Contractor will be encouraged to form site access routes early on in line with 
their logistics plan and will enclose the site using secure 2m high timber hoarding 
and heras fence panels set out along the perimeter, with the main entrance 
having lockable gates for safety and security. 

 
Pedestrian Segregation 

 
Immediately outside the site the Contractor is to provide signage to identify how 
visitors beyond their site can be segregated from the construction activities, 
namely vehicles maneuvering within the site. Within the site compound area a 
segregated access zone will be identified using pedestrian barriers and signage 
to separate the deliveries from the site office and    welfare facilities. From here 
access to the building site will be via segregated access. Red-gated crossing 
points will also be provided where walkways intersect with vehicle routes in a 
location where drivers and pedestrians can see each other clearly. Pedestrians 
can then access the buildings safely as they rise from the ground. 

 
Vehicle Access 

 
All construction traffic will access the site via Mount Pleasant. Signage will be 
used to direct vehicles to the site entrance which will be marshalled by a 
gateman who will manage the flow of traffic in and out of the site at all times. 
Vehicles will be instructed to pull directly into the site to avoid waiting outside. 
Drivers and visitors will then be directed to either the public car park or delivery 
material lay- down /storage areas for the loading or unloading of materials. 

 
Materials Distribution 

 
A qualified banksman will manage delivery access into the site and materials will 
generally be delivered and unloaded within their secure material storage 
compounds. Smaller items delivered to site will be stored in storage containers 
and, if necessary, stored inside the building. 
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A designated loading zone will be established within the site area for dealing 
with safe loading and unloading of materials/plant and equipment. This zone will 
include a holding area for short term containment of goods to facilitate 

 
 
Effective offloading and movement of delivery vehicles on and off the site. 

 
Unloading will be carried out by a trained forklift driver and/or driver of a vehicle 
which has a self-loading system such as a Hiab. Where loads are required to be 
handled manually, an assessment of the manual handling operation will be 
carried out and steps will be taken to reduce the risk of injury to the lowest level 
reasonably practicable. 

 
Deliveries unloaded as part of a construction function/operation using a crane, 
such as steel erection or the lifting up materials onto the roof, will be positioned 
within a safe location with an exclusion zone established around the 
vehicle/lifting equipment prior to commencing the operation. The crane will be 
operated by a trained operative competent in its safe use, slinging and rigging 
of materials. A trained signaler will also be present to direct the crane driver 
during lifting operations. A lifting plan will be implemented in relation to all lifting 
operations involving lifting equipment. All lifting operations will be undertaken 
in accordance with the current Lifting Operations and Lifting Equipment 
Regulations (LOLER). 

 
Scaffold loading bays will be used to service the floors of the buildings and will 
be fully fitted with a loading bay gate to ensure a safe and secure method of 
loading/unloading materials. The bays will be strategically located along the 
scaffold to reduce the travelling distance when manually handling/transporting 
materials along the scaffold bays. Pallets of materials will also be transported 
inside the building from the loading bay via bogey trolleys or pallet trucks and 
distributed by hand into spaces and rooms. 

 
CONSTRUCTION WORKS 

 
Demolition Methodology 

 
Prior to starting on site, the demolition contractor will have carried out all site 
preparation work. The site has partial demolition on the C20th rear wing.  
 
Please refer to the Demolition Plan Attached. 
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Enabling works 

 
Once the demolition works are complete and the initial site set up is in place the 
preparatory work shall begin. The Contractor will start by setting out the site 
levels and excavating the ground to a reduced depth in order to level the 

 ground and stone up the new levels. 
 
Substructure 

 
Once the preparatory work is sufficiently complete the rear extension building 
work will begin 

 
Substructure brick/blockwork will commence once the steel frame has been 
erected and the grouting of base plates carried out, allowing any underslab 
drainage and ductwork to be installed prior to the formation and pouring of the 
ground floor slab. The substructure brick/blockwork will be built off the ground 
beams which will then support the ground floor planks and the walls above. 

 
Superstructure 

 
After the foundations have been poured the blockwork will be erected, line and 
levelled and grouting up of base plates carried out. As installation of the 
blockwork progresses, the roof will be installed. 
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Existing heritage features and elements to be retained and reused where 
possible, this will include but not be limited to reuse of existing metal columns 
(in nonstructural situations), roof trusses, existing features such as fireplaces, 
where appropriate existing brickwork will be left exposed. Any areas of existing 
brickwork which require repointing will be undertaken in lime mortar. 

 
Internal Works (Fitting Out) 

 
Internal works will begin as soon as there is sufficient protection from the 
external elements. The works will begin on the upper floors once the building 
is fully enclosed and protected by the roof. 

 
With the building substantially weather tight, the initial activity will be to 
commence the internal partitions. External walls will be cleaned and repointed 
and left as exposed brickwork, any areas of existing brickwork which require 
covering will be done so with a breathable material such as wood wool board 
and lime plaster. This will enable the M&E services to be installed within the wall 
and ceiling voids. 

 
Second fix joinery works will commence once the plasterboard and plaster works 
are sufficiently complete. Skirting’s and hanging of doors will be undertaken to 
enable areas to be painted and decorated. The final fix activities will then be 
carried out along with fitting out wet room areas. Floor finishes will then be 
carried out once painting and decorating has been completed. To ensure the 
finishes to the building area are of a high quality standard, the Contractor will 
employ specialist subcontractors, working under the close supervision of their 
site management team, to carry out these elements of work. 

 
Once the works have been sufficiently completed, areas will be cleaned and 
offered for inspection once they have satisfied their own quality audit checks. 
A sign off procedure will then be established to enable the Practical Completion 
Certificate to be issued. 

 
Testing and Commissioning 

 
The commissioning of the new building will be carried out in 4 distinct phases 
and all individual activities within these phases will be fully detailed on a 
commissioning programme prior to the commencement of the commissioning 
exercise. 

 
The four phases of commissioning are as follows: 
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Pre-Commissioning – After all services have been installed the individual 
systems will be energized to ensure all component parts are working and that 
no faulty piece of equipment needs to be replaced. In addition to checking that 
all equipment is working, checks will be made to ensure that the items of plant 
are capable of achieving the outputs as specified. Each service will be ‘signed 
off’ as having passed each stage of the commissioning process. 

 
Main Commissioning – This will only be done after the main construction 
activities have been completed and the building has had a good standard of 
builders clean so that dust etc. has been removed from the building. Each 
service, in turn, will be run at all operational levels as specified in the output 
specification. This will include the need to accommodate the various conditions, 

 
Not only variable daily conditions but also seasonal variations. When individual 
systems have been checked it will be necessary to run all systems 
simultaneously to ensure that the operation of one system does not affect the 
correct operation of another system. 

 
Witness Testing – Once satisfied that all systems are functioning as intended, 
a series of demonstration tests will be arranged with relevant individuals and/or 
organizations in attendance. Those in attendance are likely to include the M&E 
consultant engineers, Fire Officer and Building Control Officer. 

 
Client demonstrations & Operational Training – This important stage will 
be timetabled and the scope proposed to ensure the correct personnel are 
available and the level at which the training is given is relevant and worthwhile. 
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External Works 

 
There are minimal external works that will commence once the scaffolding is 
removed. 

 
The external works will be deferred until the buildings periphery areas are at a 
stage that we can omit the various access systems such as scaffolding, MEWPS 
etc. These areas will then become available to complete drainage and utility 
run connections into the buildings. At this point the completion of the kerbs, 
block paving/slabs can follow. Surfacing work will be carried out during the last 
stage of the contract following the completion of the landscaping. 

 
Statutory Services 

 
All works relating to statutory services will be carried out by the relevant 
service authority in accordance with their own detailed method statements. 
The locations and routes of all services, particularly as they enter the building, 
will be agreed early in the programme. The timing of bringing the new services 
into the site will generally be at the point that scaffolding is removed to allow 
access at ground level to buildings. In areas where external works are to 
proceed in advance of this time, ducts will be laid to accommodate the services 
later. Services will be made live in accordance with the M&E programme to 
allow power for commissioning and to provide heat for installation of final 
finishes. 

 
CDM Responsibilities 

 
As appointed main contractor by the Client to carry out the works, the Contractor 
will undertake the role associated with managing health and safety risks during 
the construction period, in accordance with the Construction Design and 
Management Regulations 2015. 

 
The following CDM responsibilities will be undertaken by The Contractor during 
the contract period: 

 
• Review and approve subcontractor method statements and risk 

assessments; 

• Liaise with the principal designer and share any information relevant to 
the planning, management, monitoring and coordination of the pre- 
construction phase; 
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• Prepare a written construction phase plan during the pre-construction 

period and implement on site. Regular reviews of the plan and revisions, 
if necessary, are to be carried out making sure it remains fit for purpose; 

• Plan, manage, monitor and coordinate the construction phase process 
taking into account the health and safety risks to everyone affected by 
the work and manage the measures needed to control them; 

• Liaise with the Client and the Principal Designer for the duration of the 
project to ensure that all risks are effectively managed; 

• Consult and engage with contractors about their health, safety and 
welfare, ensuring suitable welfare facilities are provided from the start of 
the project and maintained throughout the entire construction period; 

• Making sure all contractors have the necessary skills, knowledge, 
experience and, where relevant, the organizational capability to carry 
out their work safely and without risk to health; 

• Carry out all necessary site-specific inductions, and any further 
information and training required for site operatives; 

 
Site Management Method 

 
During the works the project will be managed by dedicated Site Managers who 
will be the main point of contact throughout the entire duration of the project. 

 
Their responsibilities in this role will include the following: 

 
• Review and approve package contractors method statements and risk 

assessments; 

• Produce and monitor weekly programmes and methods of working and 
report back to the core project team; 

• Implement quality control procedures 

• Ensure safety health and environmental management requirements are 
met; 

• Provide reports on progress, safety, health, environmental and quality 
assurance; 

• Develop pre-construction risk assessments; 

• Control of drawings and specifications in accordance with quality 
assurance procedures; 
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• Ensure continuity for subcontractors’ site organization 

• Manage the interface between the various subcontractors; 

• Be responsible for the awareness, adherence and maintenance of health 
and safety regulations in accordance with statutory regulations and 
implementation of the Contractor’s Construction H&S management 
system; 

• Promote good labour relations within the site and cross-functionally, 
acting in a respectful and professional manner at all times; 

• Requisition materials and schedule deliveries in accordance with 
programme requirements and procurement procedures; 

• Responsible for the maintenance and control of all site records. 

Security 
 
It will be the Contractor’s responsibility to ensure security of the site throughout 
the contract period. This will be implemented by enclosure of the site compound 
with timber hoarding, heras fence panels and lockable gates. 

 
Access into the site compound will be controlled by a gateman who will record 
all incoming/outgoing visitors, operatives and delivery drivers. All site personnel 
and visitors will be inducted on their first visit to the site. 

 
Fire Prevention 

 
By implementation of the following procedures, the Contractor will ensure that 
their operations are able to proceed without unexpected disruption: 

 
• A senior member of site staff will be identified as responsible for all fire 

preventative matters; 

• Out of site hours contacts, including telephone numbers, will be made 
available at all times; 

• Secure containers and toolboxes will be provided to allow hazardous 
materials and tools to be secured each evening and when not in use; 

• A site fire plan will be produced prior to the commencement of any works 
as part of the construction health, safety and environment plan; 

• Firefighting stations will be positioned in all areas of potential high risk. 
These will hold the appropriate fire extinguishers, fire exit plan and 
emergency procedures, which will be  updated by an appointed fire 
marshal on a regular basis; 
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• Fire escape signage will be installed in all working zones will be inspected 

at the end of each working day to ensure they are left in a safe condition; 

• Materials storage will be kept to a minimum; 

• Combustible materials will be kept and stored in a separate area inside 
the building; 

• A “permit to work” system for hot works will be implemented; 

• Dedicated emergency routes and assembly points will be identified on 
site; 

• Written emergency procedures will be given to each operative as part of 
the site induction process and will also be displayed in prominent positions 
around the site. 

 
Housekeeping 

 
The provision and maintenance of a clean, tidy and properly run site is essential 
if the safety of personnel working on site and the quality of completed works 
are to be ensured. Consequently, ever mindful of the Employers image, the site 
will be cleared regularly and subcontractors directed to comply with the 
Contractor’s strict housekeeping rules. 

 
Each subcontractor will be required to store materials in a designated area for 
which he is solely responsible. It will be incumbent on each sub-contractor to 
control their own area and to ensure that materials and equipment are safely 
stored and that only essential items are transferred to the work-space. 
Likewise each subcontractor will be responsible for removing waste materials 
from the work-space and depositing them into the skip area. 

 
Strong and effective management by the Contractor and the requirement for 
proactive, co-operative subcontractors will ensure that good housekeeping will 
prevail and that the site is run in a clean, proper, and efficient manner, being as 
considerate as possible at all times to the local public. 
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Noise Control 

 
The Contractor will be made aware of the sensitive issues which surround 
undertaking major works alongside nearby businesses/residents. The ability to 
seamlessly incorporate their works with minimal impact on all their neighbors is 
paramount to the success of the project. With careful consideration and forward 
planning the avoidance of excessive disturbance can be managed to 
accommodate all parties involved. 

 
The Contractor will firstly: 

 
• Consider all working areas and those who may be affected by the works. 

• Consider noisy operations during the design and seek alternative 
design/installation method. 

• Present to those affected their proposals of work and measures being 
implemented to avoid any disturbance. 

• Plan, agree and communicate particular noisy operations to an agreed 
time slot. Plan this in advance. 

• Select modern and appropriate plant to suppress noise. 

• Provide appropriate segregation to accommodate the working areas. 

• Implement a suitable cleaning regime. 

• Ensure good housekeeping is undertaken and maintained. 

• Monitor measure and review the processes in place. 
 
Pollution Control 

 
Pollution on site generally occurs because of the accidental spillage of a material 
being used in the construction, e.g. spillage from a diesel drum, or as a by-
product from an operation. 
On this project the Contractor will use the following pollution control measures: 

 
• Provide sufficient cleaning equipment and materials to prevent pollution 

arising in the event of a spillage; 

• Ensure that a COSHH assessment has been undertaken for all materials 
to be used on the project and that the environmental file contains the 
emergency measures to be taken in the event of a spillage; 
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• Produce detailed method statements and discuss/agree emergency 

procedures with relevant parties. 

Noise – This will be monitored throughout the demolition and construction 
phases of the project. All activities will be risk assessed and all operatives will 
have the correct PPE on. There is also concerns that the NR levels may be 
exceeded beyond the site boundary and sound screens will need to be in place 
to prevent any risk to the general public. 

Dust - This will be monitored throughout the demolition and construction phases 
of the project. All activities will be risk assessed and all operatives will have the 
correct PPE on. The building will be wrapped in scaffolding and this will have 
monarflex (FR) around it to minimize any dust escaping. All dusty operations 
will be damped down in accordance with their RAMS and special attention paid 
to the run off from these activities to make sure that it doesn’t contaminate any 
watercourse and is suitably treated before being disposed of. 

 
Protection of the Works 

 
Although the quality of the completed works is preserved by the implementation 
of comprehensive protection measures, consideration is always given to other 
influencing factors, including: 

 
• The quality of off-site manufactured items at their time of dispatch; 

• The protection of such items during transit, offl oading, storage and 
incorporation into the works; 

• The timing of incorporation into the works of sensitive or vulnerable 
items; 

• The security of the site; 

• Preceding and following trades; 

• Design characteristics. 

It will be incumbent on each Subcontractor to adequately protect the work for 
which he is responsible, including the preservation of the quality of work done 
by preceding trades. 

 
As part of the Sub-Contract enquiry a risk analysis will be undertaken by the 
team to assess the potential “damage” for every element of the works. 

 
Management of the risk will be addressed with the Sub-Contractor during pre- 
order phase. 
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Critical areas of the work will be protected by restricting access to only those 
personnel whose entry is essential to the execution of the works; by cordoning 
off; and by covering up and locking off access wherever possible. 

 
As a matter of course all protective measures are reviewed on a regular basis 
in conjunction with the Sub-Contractors and all necessary steps taken to 
enhance those measures should the need arise. 

 

Protection of Contractors Personnel 
 
The protection of personnel engaged in the execution of the works and those 
working in the vicinity of the works results from: 

 
• Strong commitment to safety; 

• The strict implementation of safety legislation; 

• Good housekeeping; 

• Strong site management; 

• Employee induction and training; 

• Safety audit; 

• Regular and targeted toolbox talks. 

 
The above principals and policies are rigidly adhered to in an effort to create a 
working environment in which employees can be assured of maximum 
protection. 

 
Protection of Members of the Public 

 
Members of the public will be protected from the site by a secure perimeter 
timber hoarding, heras fence and lockable gates surrounding the compound 
area. 

 
Furthermore, during deliveries/contractor vehicles entering into the site 
compound, the Contractor will continuously police this operation to ensure that 
the public 

 
Do not stray into such areas. This will be in addition to clearly sited and displayed 
statutory and warning signage produced by The Contractor Construction. 
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Quality Control 

 
Quality control is an important aspect of their project control procedures, and 
we recognize that it is entirely their responsibility. 

 
Through the interpretation of the specifications, the Contractor will undertake 
checking and remedial actions by an ongoing inspection procedure. This will be 

 
Particularly relevant to areas such as services in ducts where the Contractor will 
ensure testing and inspection is carried out and accepted before being closed 
off. 

 
In this respect a closure/certificate system will be established to ensure systems 
are “passed” before void closure. 

 
A quality plan will be prepared by the Contractor which will clearly set out the 
procedures to be adopted throughout the contract. The plan will cover aspects 
such as programme, protection of new and existing elements of work, 
environmental issues, inspection and control of workmanship, materials and 
components, control of sub-contractors etc. The site manager will be appointed 
to have specific responsibility for actioning the quality plan and to ensuring its 
compliance. 
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