



Document/Drawing Register and Issue Record

HTA Design LLP
T: 0131 344 4742
E: info@hta.co.uk

Bridgeside House
99 McDonald Road, EH7 4NS
W: www.hta.co.uk

Project Title: Wensley Road and Lesford Road, Reading Project Code: RBC-WLR				Title: Stage 4 Document No.: RBC-WLR																				
				Date	05/06/2020	30/07/2020	06/08/2020	28/09/2020	04/03/2021	12/03/2021	25/03/2021	15/04/2021	22/04/2021	12/05/2021	20/05/2021	06/07/2021	15/07/2021	16/08/2021						
Doc/Drg Number	Scale	Size	Document/Drawing Title																					
General Arrangements																								
RBC-WLR_HTA-L_XX_00_DR_1900	1:250	A1	Landscape GA 1 of 2	-	00		01	02	A	B			C	D		E		F						
RBC-WLR_HTA-L_XX_00_DR_1901	1:250	A1	Landscape GA 2 of 2	-	00		01	02	A	B			C	D		E		F						
RBC-WLR_HTA-L_XX_00_DR_1902	1:250	A1	Landscape GA - Levels Plan 1 of 2		00				A	B			C	D				E						
RBC-WLR_HTA-L_XX_00_DR_1903	1:250	A1	Landscape GA - Levels Plan 2 of 2		00				A	B			C	D				E						
RBC-WLR_HTA-L_XX_00_DR_1904	1:100	A1	Landscape Setting Out - Paths 1 of 2									A					B	C						
RBC-WLR_HTA-L_XX_00_DR_1905	1:100	A1	Landscape Setting Out - Paths 2 of 2									A					B	C						
RBC-WLR_HTA-L_XX_00_DR_1906	1:100	A1	Landscape Setting Out - Furniture and Play 1 of 2																					
RBC-WLR_HTA-L_XX_00_DR_1907	1:100	A1	Landscape Setting Out - Furniture and Play 2 of 2																					
RBC-WLR_HTA-L_XX_00_DR_1908	1:250	A1	Landscape Details+Sections Location Plan 1 of 2																					
RBC-WLR_HTA-L_XX_00_DR_1909	1:250	A1	Landscape Details+Sections Location Plan 2 of 2																					
RBC-WLR_HTA-L_XX_00_DR_1920	1:250	A1	Landscape GA - Soiling and Structural Soil Cell Location Plan 1 of 2		00								A	B			C	D						
RBC-WLR_HTA-L_XX_00_DR_1921	1:250	A1	Landscape GA - Soiling and Structural Soil Cell Location Plan 2 of 2		00								A	B			C	D						
RBC-WLR_HTA-L_XX_00_DR_1922	1:250	A1	Landscape GA - Planting Plan 1 of 2		00			01							A			B						
RBC-WLR_HTA-L_XX_00_DR_1923	1:250	A1	Landscape GA - Planting Plan 2 of 2		00			01							A			B						
RBC-WLR_HTA-L_XX_00_DR_1931	1:100	A1	Detail Planting Plan - Central Play Space Plan 1 of 2		00			01							A			B						
RBC-WLR_HTA-L_XX_00_DR_1932	1:100	A1	Detail Planting Plan - Central Play Space Plan 2 of 2		00			01							A			B						
Typical Details																								
RBC-WLR_HTA-L_XX_00_DR_2900	1:50	A1	Site Cross Sections 1 of 2		00																			
RBC-WLR_HTA-L_XX_00_DR_2901	1:50	A1	Site Cross Sections 2 of 2		00																			
RBC-WLR_HTA-L_XX_00_DR_8901	VARIES	A1	Typical Details - Parking Bays		00												A							
RBC-WLR_HTA-L_XX_00_DR_8902	VARIES	A1	Typical Details - Paving and Edges		00												A							
RBC-WLR_HTA-L_XX_00_DR_8903	VARIES	A1	Typical Details - Bollards, Lighting and Signage		00										A		B							
RBC-WLR_HTA-L_XX_00_DR_8904	VARIES	A1	Typical Details - Site Furniture		00										A									
RBC-WLR_HTA-L_XX_00_DR_8905	VARIES	A1	Typical Details - Railings, Gates, Walls, Copings		00									A			B							
RBC-WLR_HTA-L_XX_00_DR_8906	VARIES	A1	Typical Details - Steps 01, Handrail, Corduroy Paving, Coping Units											A			B							
RBC-WLR_HTA-L_XX_00_DR_8907	VARIES	A1	Typical Details - Steps 02 and Steps 01 in planting bed											A			B							
RBC-WLR_HTA-L_XX_00_DR_8908	VARIES	A1	Typical Details - Paving Interfaces														A							
RBC-WLR_HTA-L_XX_00_DR_8909	1:50	A1	RW2 elevation detail																					
RBC-WLR_HTA-L_XX_00_DR_8930	VARIES	A1	Typical Details - Planting		00								A				B	C						
RBC-WLR_HTA-L_XX_00_DR_8940	VARIES	A1	Typical Details - Play Equipment		00					A				B			C							
RBC-WLR_HTA-L_XX_00_DR_8941	1:20	A1	Typical Details - Play Equipment		00					A				B			C							
RBC-WLR_HTA-L_XX_00_DR_8942	VARIES	A1	Typical Details - Play Equipment		00					A				B			C							
RBC-WLR_HTA-L_XX_00_DR_8943	1:20	A1	Typical Details - P5 Stone Climbing Steps														A							
Specifications																								
RBC-WLR_HTA-L_SP_1700	-	A4	Landscape NBS Specification			00				A		B					C							
Reports																								
RBC-WLR_HTA-L_RP_1710	-	A3	Stage-3 Landscape Report			00																		
HTA Drawing Check:				Checked by Project Leader:																				
				Checked by Faculty Leader:																				
Issue Method:				Pp = paper by post; Pf = paper by fax; Dp = digital by post; De = digital by email																				
Issued For:				A = Approval; I = Information; CM = Comment; C = Construction; T = Tender; P = Planning; BC = Building Control																				
Issued To:				DE	DE	DE	DE	DE	DE	DE	DE	DE	DE	DE	DE	DE	DE	DE	DE					
				I	T	T	T	P	I	I	I	I	I	I	I	I	I	I						
GLEEDS			Tony Deacon/David Greetham	*	*	*	*		*	*	*	*	*	*	*	*	*	*						
NORMAN BROMLY			Mark Roskilly						*	*	*	*	*	*	*	*	*	*						
WFBA			Clinton Lee/Tom Marshall/John Comer/Bill Brown	*	*	*	*		*	*	*	*	*	*	*	*	*	*						
WYG			Antonio Pinto/Ben Maliphant	*	*	*	*																	
Glenman			John Doyle/Kenny Wilkins					*	*	*	*	*	*	*	*	*	*	*						
HTA			Mark Donaldson/Melissa Orr Ruth Heyes/Eve Murzyn/Elisabetta Li Destri Nicosia David Mason/Francis Murhphy/Philip Price/Nikos Charalambous	*	*	*	*	*	*	*	*	*	*	*	*	*	*	*						