



Lenten House
16 Lenten Street
Alton
Hampshire
GU34 1HG

T : 01420 593250
E : alton@fabrikuk.com

DRAWING/DOCUMENT ISSUE SHEET

Project Title Green Park, Reading			Date of Issue																								
Job No.		Drawing/Document Series	Day	25	20	26	08	22	24	25	02	19	17	23	26	23	06	23	14	25	25	26					
D2307		Phase 3B	Month	11	01	04	05	05	05	05	10	10	11	11	04	04	08	09	11	11	11	11					
			Year	16	17	17	17	17	17	17	17	17	17	17	18	19	19	19	19	19	19	19					
			Purpose of Issue	P	P	P	P	P	P	P	P	P	P	T	T	C	C	C	C	C	C	C	C				
Drwg/ Doc No.	SIZE	Drawing/Document Title																									
L.140	A1	Phase 3B1 - Landscape Masterplan			/																						
L.141	A1	Phase 3B2 - Landscape Masterplan			/																						
L.240	A0	Phase 3B2 -Detailed Hard Landscape GA Plan (Sheet 1 of 2)		/	/	A						A	B	C	D	E	F		G	H	i	J					
L.241	A0	Phase 3B2 -Detailed Hard Landscape GA Plan (Sheet 2 of 2)		/	/			A				A	B	C	D				E								
L.242	A0	Phase 3B1 - Detailed Hard Landscape GA Plan			/							/	A	B	C				D								
L.243	A3	Detail Arrangement Plan 1 of 3											/	A	B												
L.244	A3	Detail Arrangement Plan 2 of 3											/	A	B												
L.245	A3	Detail Arrangement Plan 3 of 3											/	A	B												
L.246	A3	Tree Planting in Hard Paving													/												
L.340	A0	Detailed Soft Landscape GA. (Sheet 1 of 4)		/	/				B	C	D		E		F		G	H	I	J	K	L					
L.341	A0	Detailed Soft Landscape GA. (Sheet 2 of 4)		/	/			A					B	C	D				E								
L.342	A1	Detailed Soft Landscape GA. (Sheet 3 of 4)		/	/			A	B	C			D	E	F				G								
L.343	A2	Detailed Soft Landscape GA. (Sheet 4 of 4)			/	A		B					C	D	D				E	F	G	H					
L.344	A1	Planting Schedule and Specification		/	/			A	B				C	D	E		F	G	H	I	J	K					
L.345	A1	Phase 3B1 - Detailed Soft Landscape GA Plan			/		A				A		B		C				D			E					
L.403	A3	Phase 3B Tree Pit Detail - Trees within Soft Landscaping											/	A													
L.404	A3	Phase 3B Tree Pit Detail - Trees within Soft Landscaping											/	A													
SP001-P3B	A4	Landscape Maintenance & Management Plan			/			A					B		C												
CDM-P3B	A4	Risk Register			/								A		B												
DOC	A3	Design progression		/	/			A																			
Distribution				No. of Copies																							
Hylton George, Kevin Jackson – Glanville				E	E	E																					
James Cook/Vince Prescott – Broadway Malyan				E	E	E	E	E	E	E							E			E	E	E					
Shaun Harris / Kyle King – Berkeley Homes (Western)				E	E	E		E	E	E					E	E	E	E	E	E	E	E					
Alex Wainwright – Berkeley Homes (Western)				E	E						E		E	E													
Matthew Gale - Structa												E															
Sharepoint				E	E	E																					
File				1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	E	E					

PR – Preliminary

P – Planning

T – Tender

C - Construction

FC – Final Construction

D – Design Information

Sheet No. 023 – Page 23