

DOCUMENT ISSUE REGISTER

Project: **300 Brook Drive**
Client: **Mapletree**
Job: **1004**

Date: 29/10/2024
Stage: 3
Sheet 12



				Issue Date															
				29	22	9	19	20	2	31	20								
				10	11	1	3	3	5	7	11								
Document Title	No.	Scale	Size	24	24	25	25	25	25	25	25								
DRAWINGS																			
Landscape General Arrangement	1004-PL-001	1:250	A1	P08	WIP	T00	T01	T01		T02	T03								
Rendered Masterplan	1004-PL-002	1:250	A1																
Existing Tree Plan	1004-PL-003	1:250	A1																
Demolition plan	1004-PL-004	1:250	A1		WIP	T00	T01	T01											
Hardworks plan (1 of 3)	1004-PL-100	1:100	A1		WIP	T00	T01	T01		T01	T02								
Hardworks plan (2 of 3)	1004-PL-101	1:100	A1		WIP	T00	T01	T01		T01									
Hardworks plan (3 of 3)	1004-PL-102	1:100	A1		WIP	T00	T01	T01		T01	T02								
Softwork plan (1 of 4)	1004_PL_200	1:100	A1		WIP	T00	T00	T00		T00									
Softwork plan (2 of 4)	1004_PL_201	1:100	A1		WIP	T00	T01	T01		T01									
Softwork plan (3 of 4)	1004_PL_202	1:100	A1		WIP	T00	T01	T01		T01									
Softwork plan (4 of 4)	1004_PL_203	1:100	A1		WIP	T00	T01	T01		T01									
Tree and bulb plan (1 of 2)	1004_PL_204	1:100	A1		WIP	T00	T01	T01		T01									
Tree and bulb plan (2 of 2)	1004_PL_205	1:100	A1		WIP	T00	T00	T00		T00									
Landscape sections (1 of 2)	1004_SC_300	1:100	A1		WIP	T00	T00	T00		T00									
Landscape sections (2 of 2)	1004_SC_301	1:100	A1		WIP	T00	T00	T00		T00									
Paving and edging details	1004_DT_400	1:10	A1		WIP	T00	T00	T00		T00	T01								
Decking and speed bump typical details	1004_DT_401	1:10	A1		WIP	T00	T00	T00		T00									
Furniture typical details	1004_DT_410	1:10	A1		WIP	T00	T00	T00		T00	T01								
Gabion wall detail	1004_DT_411	Varies	A1		WIP	T00	T00	T00		T00									
Softwork typical details	1004_DT_450	1:10	A1		WIP	T00	T01	T01		T01	T02								
Landscape mound details (1 of 2)	1004_DT_451	Varies	A1		WIP	T00	T01	T01		T01	T02								
Landscape mound details (2 of 2)	1004_DT_452	1:10	A1		WIP	T00	T00	T00		T00									
Typical rain garden detail	1004_DT_453	1:20	A1		WIP	T00	T00	T00		T00									
DOCUMENTS																			
Landscape Strategy	1004-LS-002	N/A	A3	P07															
Risk assessment	1004_RR_001	N/A	A4		WIP	T00	T00	T00											
Landscape Specification	1004_SP_001	N/A	A4		WIP	T00	T01	T01											
Landscape Management Plan	1004_DO_001	N/A	A4		WIP	T00	T00	T00		T00	T01								
Tree survey and AIA	1004_DO_002	N/A	A4/A1						P00										
Distribution																			
Company				Quantity															
RLB Microsoft 365						1													
Rory Carson				Mapletree															
Andrew Watson				Mapletree			1		1	1	1								
Henry Harrison				Mapletree															
Glynn White				Stride Treglown	1		1			1	1								
Naomi Cripps				Stride Treglown															
Adrian Shenton				Stride Treglown	1		1												
Gordon Cook				RLB			1			1	1								
Richard Harrod				RLB	1		1	1	1	1	1								
Anita Gavryliv				RLB															
Stephen Morrow				Red Engineering	1		1												
Chi Wing Wan				Red Engineering	1														
Kwame Gyamfi				Red Engineering															
Zarah Fermin				Red Engineering															
Paul Humphreys				Red Engineering															
Charlotte Cameron				Civic Engineers		1		1											
Georgie Smith				Civic Engineers	1	1													
James King				Civic Engineers		1													
Sara Simoes Gledhill				Civic Engineers		1													
Simon Thornton				G&T	1		1												
Jamie Lewis				Boyer Planning					1	1	1								
Danielle Halford				Boyer Planning															
James Bumphrey				Greengage															
Jasmine Rolison-Choudhury				Verte Sustainability	1		1												
Richard Fisher				Stantec															
Emily Penrose				Emily Penrose Design			1												
Issued by				CHC	CHC	GH	GH	GH	GH	GH	GH								
Purpose of Issue *				P	P	T	T	T	P	P	P								
Format (E-mail, Upload)				E	E	U	U	U	E	E	E								
File Type (.Pdf, .Dwg, In-design)				P	P	P	P	P	PDF	PDF	PDF								

* D = Discussion/Draft, I = Information, P = Planning, T = Tender, C = Construction, A =Approval