
18 PARKSIDE ROAD. RG30 2DB

PROPOSED TIMETABLE OF DRAINAGE IMPLEMENTATION

WORKS JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY

Commence Construction 

Substructure

Superstructure 

Internals

Final Landscaping

Main Foul Drainage Works

Foul Connection to Existing Boundary Manhole 

Surface Water Attenuation Tanks (2no)

Car Park - Surface Water Connections and Dam Walls

Foul Connecting Manholes in Landscaping 

Surface Water Connecting Manholes in Landscaping

Foul and Surface Water Drainage Operational

CCTV Drainage Survey

Final Drainage Testing

Drainage Maintenance Schedule Commences
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