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CONSTRUCTION METHOD STATEMENT 
 

FOR THE 
 

PROPOSED RESIDENTIAL DEVELOPMENT 
 

AT 
 

2 SIDMOUTH STREET, READING, RG1 4QY 
 
 

This Statement is to be read in conjunction with Weston & Co Architects Proposed Site Setup Plan 
drawing number 21009-PL-10.  

1.0  Development Description 

Construction of two storey extension replacing existing part 1 / part 2 portion of the house. Construction 
of a loft room dormer extension and the replacement of the boundary wall fronting the street and 
public footpath. 
 
2.0  Hours of Construction 

The proposed hours for noisy construction and demolition are to be restricted to: 

Monday to Friday 8:00am – 6:00pm 

Saturday 8:00am – 1:00pm 

Not at any time on Sundays and Bank holidays.  

3.0  Vehicle Parking 

The site is unable to accommodate car parking spaces. The only available nearby car parking 
provision is the on-street parking designated for permit holders only, therefore site operatives and visitors 
will be encouraged to share vehicles and use local public transport aiming to alleviate any potential 
problems with car parking. 

No parking will be permitted in areas without prior approval from the Local Planning Authority. 

4.0  Loading and Un-loading of Plant and Materials 

Due to the inherent restrictions of the site, it is proposed for the parking bays, as indicated on drawing 
no. 21009-PL-10, to be suspended for the entire period of construction works to allow for site access, the 
storage of plant, materials and waste. The parking bays will be suspended via an application for a 
Temporary Traffic Regulation Order.  Loading and un-loading of plant and materials will take place in 
the suspended parking bay and will be carefully coordinated and managed by a banksman, site 
manager and vehicle driver. 

It is proposed for materials and plant to be ferried into the site via the proposed site access gate 
indicated on drawing no. 21009-PL-10. 

A banksman will be present for all material deliveries / waste removal / site vehicle access and egress 
across the footpath to ensure pedestrian, cyclist and motorist safety.  The HSE’s guidance on workplace 
transport site safety sheet WPT20 will be followed, a copy of this guidance will be displayed for all site 



 
 
 

 

 
 
 
  

operatives involved with banking vehicles in and out of the site.  Pedestrians should be given the right 
of way at all times. 

Appropriate warning signage will be clearly displayed adjacent to the site warning the general public 
of any potential construction hazards. 

No materials or plant will be unloaded or stored on any of the surrounding public highways outside of 
prior approved areas. 

All deliveries are to be pre-scheduled with the site manager.  Any waiting delivery vehicle which could 
potentially cause an obstruction to the traffic flow on Sidmouth Street will be managed by redirecting 
the vehicle to a designated holding area until the site is able to accommodate the vehicle. 

It is proposed for the contractor to undertake a pre-condition survey (inc. photographs) of the footway 
to establish the condition of the footway before any works commence.  The Contractor will be 
responsible for the cost of repair of any damage whatsoever to the public highway caused as a result 
of the site activities. 

5.0  Storage of Plant and Materials  

It is proposed for materials and plant to be stored within a secure and sheltered store cabin in 
the location on the development site indicated on the corresponding plan. 

Once possible, the preferred method will be to utilise storage areas within the building, minimising the 
need for external storage areas. 

6.0  The Erection and Maintenance of Hoarding & Scaffolding 

There will be one gated entrance to the front of the construction site. These gates will be securely 
locked shut when the site is not in operation. 

A 2-meter-high painted plywood hoarding surrounding construction site is to be proposed for site 
security and protection. 

There is no proposal to introduce any additional external lighting for the works, other than hoarding and 
safety lighting where necessary particularly at the site entrance gates. Lighting will be turned off when 
the site is not operational. 

7.0  Wheel Washing Facilities / Control of Mud & Dirt on Highways 

A site operative using a hose or jet wash and brushes will provide wheel-washing facilities at the site 
entrance. The operative will also provide highway cleaning function to prevent mud and other 
materials being deposited on the highway from vehicles exiting the site. 

8.0  Construction Traffic and Delivery Vehicles including Waste Collection 

Wherever possible deliveries will be scheduled outside of the following peak highway network hours: 
7:30am-9:15am and 4:30-6:00pm, Monday to Friday. 

  



 
 
 

 

 
 
 
  

9.0  Waste Removal, Recycling and Disposal 

No materials are to be burnt on site. 

Waste materials are to be removed in accordance with the adopted site waste management plan. 

Skips are to be located as indicated on drawing no. 21009-PL-10 within the area of suspended car 
parking bays. 

All skip loads will be checked as secure prior to removal, any excess material will be removed from the 
skip as required in order to prevent deposition of materials on the public highway. 

All contractors and site operatives will be encouraged to minimise wastage levels on site, aiming to 
reuse waste on-site wherever possible. 

10.0  Noise and Dust Control 

The proposed methodology for noise and dust control has been considered to minimise the impact of 
dust and noise generating activities, including the handling and transport of material on site. 

Dust Emitting Activities 

- External and internal demolition works 

- Construction vehicle movements off site (including: loading / unloading of vehicles) 

- Cutting works 

Dust Mitigating Operations 

- Regular cleaning of hard surfaced areas roads if necessary. 

- Appropriate transportation of dusty materials, all loads to be covered. 

- A suitable method for immediate clean-up of spillages of dusty materials in place.  

- Use water as dust suppressant when using cutting equipment.  

- Minimise how long stockpiles remain on site. 

Noise Emitting Activities 

- External and internal demolition works 

- Movement of materials in or around the site 

- The use of vehicles, plant, machinery and all other activities pertaining to general construction work 

Noise Mitigating Operations 

- Careful selection of plant, construction methods and programming. 

- Construction plant will be located, as far as reasonably practicable, away from adjacent occupied 
buildings. All plant to be shut down when not in use. 

- Prior notification to surrounding residents in advance of potentially noisy operations commencing and 
duration. 



 
 
 

 

 
 
 
  

General Site Activities for Noise and Dust Mitigation 

- All site personnel to be fully trained/briefed on the control of noise and dust. 

- Manager on site to maintain logbook of dust events, and carry out routine inspections. Including visual 
inspection of sitework, dust controls and site condition, all to be recorded on a site log book.  

- No idling of vehicles when not in use and minimising movement of construction traffic. 

- Point 6.0 in this statement describes the site hoarding strategy. The site gate and site boundaries 
mentioned will proficiently act as site hoarding to prevent dust breakout and provide acoustic 
screening. 

- Proposed hours for noisy construction have been established within point 2.0 in this statement. 

- The contractor to establish a phone line for residents to inform the site manager of perceived noise & 
dust issues and other complaints. All complaints received will be recorded, investigated and corrective 
actions implemented if the complaint is valid and feedback will be given to the complainant. 


