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WML-A13a-E5a&b – WORK SCHEDULE FOR BAT 

ANNEXED LICENCE 

 

 

 

Site name and address (as stated on the application form or licence granted):  Coley Park, Reading 

 
Please ensure that the work schedules are S.M.A.R.T and appropriate timescales are provided for each activity, to fit with order of events.  
 
Complete these schedules to show timings for all categories of work (mitigation and compensation measures), and to show the main construction period. The 
most common activities are listed here, and you can add up to 6 more if needed. Leave blank if not applicable. Enter timing by stating start and end dates, 
to nearest month and year (see first lines for examples). Enter comments if you need to clarify timings. For very complex schemes (e.g. high impact or 
phased development schemes) if additional lines are needed please do add in. This work schedule will form part of any annexed licence. 
 
E5a 

PLEASE INCLUDE DATE OF SUBMISSION (e.g. 01 July 2016).  This will be referenced in the annex  29/04/16 

Activity Timing Comments 

Pre- development activity 

Example: Bat house creation (in advance of licence) Sept-14 to Nov-14 Also put up 3 bat boxes before end of 
December 2015, in advance of works 
commencing 

Creation of standalone bat feature/s (state completed and fit for purpose if 
created before licensable works due to commence) 

              

Installation of bat boxes pre-development works (state completed and fit for 
purpose if created before licensable works due to commence) 

 June - July 2016  3 x 2F and 3 x 2F-DFP Schwegler bat boxes 
will be installed. Units to be in place prior to 
any demolition works taking place on site. 
These units will be actively maintained for a 
period of 5 years and will remain in-situ for the 
duration of their natural life (estimated at 25 
years).  
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Permanent exclusion measures (e.g. use  of one-way excluders prior to 
permanent blocking of access points or destruction of roost) 

            

                     

                     

Mid-development activity 

Example: Capture exercise (e.g. by hand /hand-held nets, etc) Sept-2016 By hand 

Pre-works inspection by Named Ecologist or Accredited Agent  July - August 2016  Daytime inspection of Building 1b. Delivery of 
a tool box talk. If the bat roosting status has not 
altered upon the completion of the pre-works 
inspection, soft demolition will proceed. 

Installation of protective measures (e.g. separation membranes whilst working 
in lofts) 

              

Disturbance by noise, illumination or vibration (please specify)               

Temporary exclusion measures (e.g. use of one-way excluders with access re-
instated following works) 

              

Permanent exclusion measures (e.g. use  of one-way excluders prior to 
permanent blocking of access points or destruction of roost) 

              

Capture exercise (e.g. by hand / hand-held nets, etc – please state)  July - August 2016  Any bats identified during the soft demolition 
will be re-located by hand to one of the 
mitigation bat boxes already installed on site.  

Destructive search by soft demolition  July - September 2016  Supervised removal of selective features 
across Building 1b. Building to be left exposed 
for 24 hours prior to demolition.  

                     

                     

During development 

Example: Mechanical demolition Oct-2016 Buildings X and Y will be knocked down 
after sign off from Named Ecologist 

Mechanical demolition of all or part of structures (once declared free of bats by 
Named Ecologist or Accredited Agent) – please state 

 July - September 2016  Building 1b will be subject to soft demolition 
prior to complete mechanical clearance. 
Following the exclusion of bats from Building 1 
b the remaining structures on site will be 
demolished and the site cleared.  

Construction period start and end dates  July 2016 - December 
2017 
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Site checks and maintenance during construction  July 2016 - December 
2017 

 Regular checks will be made to ensure that 
the bat boxes remain in-situ. Any loss or 
damage will be reported to a bat worker and 
the units will be replaced as required. 
Maintenance of the installed bat boxes will 
continue to ensure these units are in place for 
a minimum of 5 years. 

                     

         

 
Post construction mitigation/compensation on ‘development’ site or other (provide details below) 

Example: Installation of access points and bat boxes Feb-2017 Access points will be installed after 
completion of new roof structure; remaining 
3 x bat boxes installed by end of this 
month. 

Creation of mitigation/compensation post development (e.g. installation of bat 
tubes, bricks, boxes, access points, etc – specify in comments section) 

 September 2016 - 
December 2017 

 2 x Schwegler 1FR bat tubes will be 
installed within Block 1. These units will be 
located at eaves height and away from 
windows/doors and will not be illuminated.  

Habitat reinstatement or restoration (following temporary impacts)               

Hedgerow or woodland planting (please specify)               

                     

                     

 
 
  

 
E5b) Post-development works - type a "Y" where each activity will occur for a given year and leave blank for no activity.  

Year: 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 

Monitoring 

              

 Y bat 
boxes 
only                                                                

Habitat management                                                                                      

Site maintenance         Y  Y  Y  Y  Y                                           

 



WML-A13a-E5a&b (vs. March 16) (S.M.A.R.T Specific – Measurable – Achievable – Realistic – Timely) Page 4 
 

Year: 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 

Monitoring                                                                                     

Habitat management                                                                                      

Site maintenance                                                                                     

 


