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Development at High Ridge, Upper Warren Avenue, Reading, RG4 7ED

CONSTRUCTION METHOD STATEMENT
19t May 2025

This Construction Method Statement (CMS) will be made available to all site
operatives at first attendance to site and the main contractor will be responsible for
upholding its contents.

Access route and parking of site operatives and visitor’s vehicles
Please see Drawing 3685/302

Loading and unloading of plant and materials
Please see Drawing AL 01661/CMP1-P

Storage of plant and materials
Please see Drawing AL 01661/CMP1-P

Security hoarding
Please see Drawing AL 01661/CMP1-P

Wheel washing facilities
Please see Drawing AL 01661/CMP1-P

Control of dust and dirt

External openings to be covered with dust sheets. Scaffolding to be enclosed with a suitable
dust retentive membrane. Areas of loose materials are to be dampened at regular intervals.
Wheels of vehicles leaving the site to be hosed with a high-pressure water hose. The site is
to be cleaned at regular intervals during works. All to be supervised by a competent person
who will be based on site at all times.

Waste Removal/Recycling

Some waste materials are recyclable and some will need to be disposed of. There are
separate skips for those waste materials that can be recycled and those that require disposal
as set out on drawing AL 01661/CMP1-P

It is not anticipated that any hazardous wastes, such as asbestos, chemicals, oils or
contaminated soils will be encountered in any significant quantities through the course of the
project. If any such materials are found, they are to be removed and disposed of by licensed
operators.

Traffic Management Plan
Please see drawing AL 01661/CMP1-P showing routing and turning into the site.



