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Cover Letter – Condition Discharge 

2 February 2026 

Planning Department 
Reading Borough Council 
Re: Application PL/25/1274 – 97 York Road, Reading, RG1 8DU 
 
Discharge of Condition 4 – Construction Method Statement 

Dear Sir/Madam, 

Please find enclosed a Construction Method Statement submitted on behalf of the applicant in order 
to discharge Condition 4 attached to planning permission reference PL/25/1274. 

The document provides full details of: 

- Operative parking arrangements 
- On-site storage of plant and materials 
- Site security hoarding and enclosure 
- Management of any highway occupation 
- Measures to maintain highway cleanliness 
- Construction waste and recycling arrangements 
- Control of site lighting 

The Statement demonstrates how demolition and construction works will be managed to minimise 
impact on neighbouring residents, the public highway and the surrounding area. 

We trust this submission provides sufficient information to enable discharge of the condition. Should 
any clarification be required, please do not hesitate to contact me. 

Many thanks  

Pelham Vincent  
Managing Director  
SALVIN Construction Ltd 
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CONSTRUCTION METHOD STATEMENT (CMS) 

Condition 4 Discharge Submission 

Project: 97 York Road, Reading, RG1 8DU 
Planning Ref: PL/25/1274 
LPA: Reading Borough Council 
Principal Contractor: Salvin Construction Ltd 
Prepared by: Pelham Vincent 
Contact: pelham@salvinconstruction.co.uk | 020 3355 4076 
Date: 30 January 2026 

1. Site & Project Overview 

This Construction Method Statement (CMS) is submitted to discharge Condition 4 attached to 
planning permission ref. PL/25/1274. The condition requires a site-specific method statement to 
demonstrate how demolition and construction activities will be managed in a manner that protects: 

• Residential amenity 

• Pedestrian and highway safety 

• The character of the area 

The site is located within an established residential street with direct frontage onto the public footway 
and carriageway, making careful logistical management essential. 

The works comprise: 

• Ground and first floor side extension 

• Alterations to elevations and fenestration 

• Roof works including installation of roof-lights and solar PV panels 

• Associated structural demolition and rebuilding 

Due to the constrained nature of the site, the approach focuses on minimal highway impact, 
controlled deliveries, and tight site management. 

2. Parking of Operatives and Visitors (Condition 4a) 

The site is a highly sustainable transport location for operatives and visitors, within easy walking 
distance of high frequency bus routes and Reading Railway Station. It is also easily accessible by 
bicycle and other personal mobility devices.  

There is no provision for on-site parking. 

To prevent disruption to York Road and neighbouring properties: 

• Operatives and visitors will be instructed to use nearby public parking facilities, including 
Thameside Promenade Car Park. 

• Vans may attend site for short-duration drop-off only and will then leave. 

• No contractor vehicles will be left on the street for extended periods. 
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• Parking rules form part of the site induction process. 

• Compliance will be monitored daily by the Site Manager. 

This approach ensures the development does not increase on-street parking pressure. 

3. Storage of Plant and Materials (Condition 4b) 

All plant, tools and materials will be stored strictly within the site boundary to avoid obstruction of the 
highway or footway. 

Deliveries will follow a just-in-time approach, meaning materials are brought to site only when 
required, reducing the need for large storage volumes. 

4. Security Hoarding & Site Enclosure (Condition 4c) 

The existing building has both a garage door access to the right hand side, and two folding workshop 
doors in the main building, all of which can be used for easily bringing materials into the building  and 
storing them. 

Site security measures will include: 

• Solid hoarding installed over existing front window and door openings 

• Solid hoarding/Heras fencing securing the remaining front boundary 

• Lockable access point 

• Weekly inspections of fencing and hoarding 

• Removal of graffiti or fly-posting within 24 hours 

These measures prevent unauthorised access and ensure the site remains secure and visually 
controlled. 

5. Footpath / Road Closures (Condition 4d) 

No planned footpath or road closures are anticipated. 

Where temporary occupation of the highway is required (for example for skips or scaffolding): 

• Appropriate licences will be obtained from Reading Borough Council Highways 

• Pedestrian access along the footway will be maintained at all times 

• Deliveries and collections will be timed to avoid peak traffic periods 

Location Use

Rear garden area Bulk materials

Ground floor internal areas Tools and small plant

Secured front area Short-term delivery staging
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6. Wheel Washing & Mud Control (Condition 4e) 

Due to the constrained nature of the site, no construction vehicles will access the site itself, 
eliminating the risk of vehicles transporting mud from within the site onto the highway. 

To maintain cleanliness of the surrounding area: 

• Regular road and pavement sweeping will be undertaken during the works 

• The Site Manager will carry out daily visual inspections of the adjacent footway and 
carriageway 

• Any debris, dust or mud arising from works will be cleared promptly 

These measures remove the need for wheel washing facilities while ensuring highway cleanliness is 
maintained. 

7. Construction Waste & Recycling (Condition 4f) 

A managed and environmentally responsible approach to waste will be adopted. 

• Waste removed by licensed man-and-van carriers or wait-and-load skips 

• Skips on highway only with permits 

• No burning of waste permitted 

8. Site Lighting (Condition 4g) 

To protect neighbouring amenity: 

• No floodlighting will be used 

• Temporary lighting will be directional, downward facing, and sensor controlled 

• Lighting will be switched off outside working hours 

9. Working Hours 

• Monday–Friday: 08:00–18:00 

• Saturday: 08:00–13:00 

• No Sunday or Bank Holiday working 

Waste Type Disposal Route

Concrete / masonry Recycled via licensed facility

Timber Recycled

Metals Recycled

Packaging Segregated

General waste Licensed disposal

Company No. 14849686 / Registered in England / Registered Address - 128 City Road, London, United Kingdom, EC1V 2NX / VAT No. 443524702



10. Noise, Dust & Amenity Controls 

• Water suppression during cutting or demolition 

• Dust sheets to scaffolding 

• Engines switched off when not in use 

• No radios/music on site 

11. Deliveries & Logistics 

• Just-in-time deliveries 

• Small vehicles used where possible 

• Banksman present during unloading 

• Delivery times managed to avoid congestion 

12. Structural Demolition Controls 

Structural demolition will be controlled and sequenced: 

• Temporary propping installed prior to removal of load-bearing elements 

• Demolition carried out in stages 

• Debris removed progressively 

• Dust suppression used throughout 

13. Neighbour Liaison 

Good communication will be maintained with neighbours: 

• Neighbours informed prior to commencement 

• Contact details displayed on site 

• Any complaints logged and addressed promptly 

Contact: 
Pelham Vincent 
pelham@salvinconstruction.co.uk 
020 3355 4076 

14. Site Management Responsibility 

The Site Manager (TBC) will be responsible for enforcing this CMS, carrying out daily checks, and 
ensuring compliance with highway and amenity controls. 
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